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Footnhotes

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan

The following Funding Contribution Plan is submitted for the quarter ended
September 30, 2017.

General Assumptions:

- The initial submission of this report inadvertently omitted the general assumption related to the elements
that comprise expenditures reflected in this report. This revised page includes this general assumption.

- Expenditures reflect amounts paid and reported to the Federal Railroad Administration (FRA), invoices
received and in process, and material estimated costs for work performed, not yet billed.

- This Funding Contribution Plan (FCP) is the quarterly update for September 30, 2017 as required by
Cooperative Agreement FR-HSR-0009-10-01-06. Nothing in this FCP shall be interpreted to modify,
supersede, or amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-06 including but not
limited to the Scope, Schedule and Approved Grant Budget contained therein.

- The FCP maintains the June 2017 Task level forecasts.

- The Authority has not yet executed a contract for CP5, and the CP5 cost and cash flow forecast are not based
on any contractual milestones.

- Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative (formerly
known as Bakersfield F Street) supplemental environmental documents are reflected in the segment
breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively.

- State funding sources include Prop 1A, Cap and Trade, and/or earned program income.

- FY2010-11 costs reflect ARRA start date of August 17, 2010.

- Contracts executed to date (including the Authority’s design-build construction contracts) have assumed FY10
grant funding to complete the scope of work within the grant agreement.

- The schedule and forecast contained herein are subject to change.

FCP for period end September 30, 2017
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FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource
SUMMARY - PROJECT DEVELOPMENT FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 22,346,934 27,096,885 52,536,747 53,609,180 25,496,614 58,789,558 71,479,866 166,719,393 21,907,962 499,983,138 301,800,999 84,011,183 114,170,956 499,983,138
Task 1.1 Regional Consultant Project Management (RC) 5,331,715 6,616,997 9,219,445 8,367,186 5,134,270 10,051,275 9,383,238 26,326,780 3,314,210 83,745,118 83,745,118 - - 83,745,118
Task 1.2 Regional Consultant Public / Agency Participation (RC) 2,331,555 3,188,875 5,013,601 4,330,581 3,107,467 5,438,559 4,662,043 4,230,510 332,292 32,635,483 32,635,483 - - 32,635,483
Task 1.3 Alternatives Analysis (RC) 729,799 1,113,202 1,331,279 1,548,856 5,006,952 4,928,623 1,562,488 465,350 6,901 16,693,450 16,693,450 - - 16,693,450
Task 1.4 EIR/ EIS Analysis (RC) 11,703,877 11,286,001 14,167,594 7,527,610 4,253,871 19,740,689 30,092,518 9,165,354 1,026,338 108,963,851 108,963,851 - - 108,963,851
Task 1.5 Draft and Final EIR / EIS (RC) 2,067,945 2,989,482 6,739,571 6,473,867 1,157,200 1,786,443 3,086,089 12,500,673 754,200 37,555,470 37,555,470 - - 37,555,470
Task 1.6 Certification of EIR / EIS and ROD (RC) 182,042 289,789 2,452,888 8,155,415 1,409,572 827,620 1,148,660 7,436,765 304,875 22,207,627 22,207,627 - - 22,207,627
Task 1.7 Program Management (RDP) - 1,612,538 13,612,369 16,644,936 3,737,324 14,311,880 14,858,193 15,476,023 3,757,919 84,011,183 - 84,011,183 - 84,011,183
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 560,728 1,689,958 1,704,468 6,686,636 91,117,939 12,411,228 114,170,956 - - 114,170,956 114,170,956
Task 2 Preliminary Engineering (PE) 26,313,994 33,524,717 42,068,361 45,316,809 10,744,224 53,458,955 43,883,243 76,525,470 4,174,193 336,009,966 241,606,372 94,403,594 - 336,009,966
Task 2.1 Regional Consultant PE (RC) 26,313,994 29,814,732 24,564,234 26,792,229 14,653,249 35,203,810 31,114,789 52,223,713 925,621 241,606,372 241,606,372 - - 241,606,372
Task 2.2 Program Management (RDP) - 1,274,997 8,694,730 7,284,896 (3,376,933) 17,117,889 12,768,454 24,301,757 3,248,572 71,314,362 - 71,314,362 - 71,314,362
Task 2.3 RDP Engineering (RDP) - 2,434,988 8,809,397 11,239,684 (532,092) 1,137,256 - - - 23,089,232 - 23,089,232 - 23,089,232
Task 3 Other Related Work Needed Prior to Start of Construction 616,395 4,414,660 25,341,894 13,437,250 (4,437,004) 5,993,787 20,487,872 88,985,598 16,188,262 171,028,714 21,840,039 8,219,310 140,969,365 171,028,714
Task 3.1 Regional Consultant Station Area Planning (RC) 505,209 444,789 816,771 565,063 283,245 1,342,884 1,057,646 3,939,781 655,147 9,610,535 9,610,535 - - 9,610,535
Task 3.2 Regional Consultant ROW Work (RC) 98,680 2,407,861 9,894,639 2,020,868 (3,864,124) 185,392 882,761 518,649 84,778 12,229,504 12,229,504 - - 12,229,504
Task 3.3 RDP ROW Work (RDP) 12,506 155,960 490,907 285,337 (461,370) - - - - 483,340 - 483,340 - 483,340
Task 3.4 Ridership Forecasting (RDP) - 716,717 3,979,576 1,316,441 (2,625,471) - - - - 3,387,262 - 3,387,262 - 3,387,262
Task 3.5 Construction Planning / Procurement Support (RDP) - 689,333 10,160,001 8,952,437 349,492 (16,056,501) 253,946 - - 4,348,708 - 4,348,708 - 4,348,708
Task 3.6 Station Area Planning - - - - - 663,613 2,527,273 7,185,462 623,651 11,000,000 - - 11,000,000 11,000,000
Task 3.7 LAUS / So California Investments - - - - - - 12,699,691 33,600,000 14,400,000 60,699,691 - - 60,699,691 60,699,691
Task 3.8 Legal Services - Pre-construction - - - 297,104 1,881,225 19,858,398 3,066,555 43,741,705 424,686 69,269,674 - - 69,269,674 69,269,674
Task 4 Project i ion and Cost Allocation Plan (SWCAP) - - - 659,952 17,920 - - - - 677,872 - - 677,872 677,872
Task 4.1 SWCAP - - - 659,952 17,920 - - - - 677,872 - - 677,872 677,872
Task 4.2 Project Administration - - - - - - - - - - - - - -

Total SUMMARY - PROJECT DEVELOPMENT 49,277,324 65,036,261 119,947,002 113,023,190 31,821,755 118,242,299 135,850,982 332,230,461 42,270,417 1,007,699,691 565,247,410 186,634,087 255,818,193 1,007,699,691

FCP for period end September 30, 2017
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FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource

Phase | San Francisc an Jose FY2010-11 FY2013-14 FY2014-15 FY201 FY2018-19 Cost RC Teams PM DP Agencies tal
Task 1 Environmental Review 3,979,343 2,551,192 2,231,293 1,879,366 987,100 5,288,602 10,223,301 33,959,595 5,884,162 66,983,954 22,501,033 11,225,478 33,257,443 66,983,954
Task 1.1 Regional Consultant Project Management (RC) 915,593 1,030,098 362,036 79,458 - 711,474 458,707 1,583,925 116,201 5,257,492 5,257,492 - - 5,257,492
Task 1.2 Regional Consultant Public / Agency Participation (RC) 690,261 538,648 216,191 69,034 - 248,306 679,296 645,393 53,340 3,140,468 3,140,468 - - 3,140,468
Task 1.3 Alternatives Analysis (RC) 212,713 - 185 - - 383,592 473,728 60,810 - 1,131,027 1,131,027 - - 1,131,027
Task 1.4 EIR/EIS Analysis (RC) 1,803,451 749,371 291,645 60,058 - 1,223,948 4,045,031 1,271,513 142,914 9,587,930 9,587,930 - - 9,587,930
Task 1.5 Draft and Final EIR / EIS (RC) 357,325 71,822 - - - 59,645 190,187 1,938,384 130,742 2,748,104 2,748,104 - - 2,748,104
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - - - 596,261 39,751 636,012 636,012 - - 636,012
Task 1.7 Program Management (RDP) - 161,254 1,361,237 1,664,494 373,732 2,003,663 2,175,099 3,421,401 64,598 11,225,478 - 11,225,478 - 11,225,478
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 6,323 613,367 657,974 2,201,253 24,441,908 5,336,618 33,257,443 - - 33,257,443 33,257,443
Task 2 Preliminary Engineering (PE) 6,666,231 5,723,293 2,273,633 1,865,596 (390,903) 3,041,799 4,395,405 3,339,557 289,626 27,204,236 17,496,104 9,708,132 - 27,204,236
Task 2.1 Regional Consultant PE (RC) 6,666,231 5,352,294 523,220 13,138 - 1,216,285 3,025,319 605,660 93,958 17,496,104 17,496,104 - - 17,496,104
Task 2.2 Program Management (RDP) - 127,500 869,473 728,490 (337,693) 1,711,789 1,370,086 2,733,897 195,668 7,399,209 - 7,399,209 - 7,399,209
Task 2.3 RDP Engineering (RDP) - 243,499 880,940 1,123,968 (53,209) 113,726 - - - 2,308,923 - 2,308,923 - 2,308,923
Task 3 Other Related Work Needed Prior to Start of Construction 317,214 285,813 1,463,048 1,058,772 409,053 6,056,324 1,292,738 20,929,657 177,297 31,989,916 718,790 821,931 30,449,195 31,989,916
Task 3.1 Regional Consultant Station Area Planning (RC) 315,963 129,612 , - - 221 1,987 64,490 4,360 516,633 516,633 , , 516,633
Task 3.2 Regional Consultant ROW Work (RC) - - - - - 3,815 98,556 93,515 6,270 202,157 202,157 - - 202,157
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 49,091 28,534 (46,137) - - - - 48,334 - 48,334 - 48,334
Task 3.4 Ridership Forecasting (RDP) - 71,672 397,958 131,644 (262,547) - - - - 338,726 - 338,726 - 338,726
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 1,016,000 895,244 34,949 (1,605,650) 25,395 - - 434,871 - 434,871 - 434,871
Task 3.6 Station Area Planning - - - - - - - 333,333 166,667 500,000 - - 500,000 500,000
Task 3.7 LAUS / So California Investments - - , - - - , , - , , , , ,
Task 3.8 Legal Services - Pre-construction - - - 3,350 682,788 7,657,939 1,166,800 20,438,318 - 29,949,195 - - 29,949,195 29,949,195
Task 4 Project and Cost Allocation Plan (SWCAP) - - - 32,998 896 - - - - 33,894 - - 33,894 33,894
Task 4.1 SWCAP - - - 32,998 896 - - - - 33,894 - - 33,894 33,894
Task 4.2 Project Administration - - - - - - - - - - - - - -
Total San Francisci an Jose 10,962,787 8,560,298 5,967,974 4,836,731 1,006,146 14,386,725 15,911,443 58,228,809 6,351,085 40,715,927 21,755,541 63,740,532 126,212,000

FCP for period end September 30, 2017
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FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource

Phase | San Jose - Merced FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 3,461,006 5,078,730 9,587,558 8,861,008 3,983,877 10,294,807 19,169,864 81,597,476 14,624,142 - - 156,658,469 63,288,872 29,450,192 63,919,404 156,658,469
Task 1.1 Regional Consultant Project Management (RC) 874,346 1,193,642 1,700,738 1,483,019 961,933 1,156,689 2,505,500 10,392,772 3,034,331 - - 23,302,970 23,302,970 - - 23,302,970
Task 1.2 Regional Consultant Public / Agency Participation (RC) 280,879 805,497 937,937 574,425 359,698 422,714 879,061 632,839 117,971 - - 5,011,022 5,011,022 - - 5,011,022
Task 1.3 Alternatives Analysis (RC) 186,094 62,430 26,252 32,808 - 624,727 581,908 41,404 6,901 - - 1,562,523 1,562,523 - - 1,562,523
Task 1.4 EIR/ EIS Analysis (RC) 2,061,694 2,686,075 3,618,174 2,757,226 1,484,174 2,573,643 7,927,953 2,184,779 364,130 - - 25,657,848 25,657,848 - - 25,657,848
Task 1.5 Draft and Final EIR / EIS (RC) 57,994 140,758 557,567 587,365 122,564 320,665 1,332,077 2,424,601 369,625 - - 5,913,215 5,913,215 - - 5,913,215
Task 1.6 Certification of EIR / EIS and ROD (RC) - 29,076 24,416 14,634 46,779 567,137 133,909 897,209 128,136 - - 1,841,294 1,841,294 - - 1,841,294
Task 1.7 Program Management (RDP) - 161,254 2,722,474 3,328,987 747,465 4,293,564 4,696,011 9,971,998 3,528,439 - - 29,450,192 - 29,450,192 - 29,450,192
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 82,543 261,265 335,667 1,113,444 55,051,874 7,074,610 - - 63,919,404 - - 63,919,404 63,919,404
Task 2 Preliminary Engineering (PE) 4,764,486 6,198,039 6,279,932 11,159,592 2,106,803 5,583,030 10,164,188 19,646,455 2,979,770 - - 68,882,294 37,758,721 31,123,573 - 68,882,294
Task 2.1 Regional Consultant PE (RC) 4,764,486 5,827,040 2,779,106 7,454,676 2,888,608 1,932,001 7,651,109 4,076,858 384,837 - - 37,758,721 37,758,721 - - 37,758,721
Task 2.2 Program Management (RDP) - 127,500 1,738,946 1,456,979 (675,387) 3,423,578 2,513,079 15,569,597 2,594,933 - - 26,749,225 - 26,749,225 - 26,749,225
Task 2.3 RDP Engineering (RDP) - 243,499 1,761,879 2,247,937 (106,418) 227,451 - - - - - 4,374,348 - 4,374,348 - 4,374,348
Task 3 Other Related Work Needed Prior to Start of Construction 1,251 158,937 3,029,911 2,214,026 (256,635) 878,920 1,915,486 24,171,253 85,043 - - 32,198,192 1,465,563 1,486,410 29,246,219 32,198,192
Task 3.1 Regional Consultant Station Area Planning (RC) - 2,245 103,814 59,448 - 276 48,302 99,872 13,316 - - 327,272 327,272 - - 327,272
Task 3.2 Regional Consultant ROW Work (RC) - 492 - - - 15,403 770,140 280,530 71,727 - - 1,138,291 1,138,291 - - 1,138,291
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 98,181 57,067 (92,274) - - - - - - 79,821 - 79,821 - 79,821
Task 3.4 Ridership Forecasting (RDP) - 71,672 795,915 263,288 (525,094) - - - - - - 605,781 - 605,781 - 605,781
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,032,000 1,790,487 69,898 (3,211,300) 50,789 - - - - 800,808 - 800,808 - 800,808
Task 3.6 Station Area Planning - - - - - 161,322 451,101 1,687,576 - - - 2,300,000 - - 2,300,000 2,300,000
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 43,736 290,835 3,913,219 595,154 22,103,275 - - - 26,946,219 - - 26,946,219 26,946,219
Task 4 Project I ion and Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468
Task 4.1 SWCAP N - , 164,988 4,480 , , - - - - 169,468 N - 169,468 169,468
Task 4.2 Project Administration - - - - - - - - - - - - - - - -
Total San Jose - Merced 8,226,743 11,435,706 18,897,400 22,399,614 5,838,526 16,756,756 31,249,537 125,415,185 17,688,956 ° o 257,908,423 102,513,156 62,060,175 93,335,091 257,908,423

FCP for period end September 30, 2017
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FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource

Phase | Merced - Fresno FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 3,919,595 5,821,857 12,075,743 9,204,697 1,017,112 - 14,845 938,552 - - - 32,992,401 29,359,361 3,428,865 204,176 32,992,401
Task 1.1 Regional Consultant Project Management (RC) 370,185 699,279 1,604,545 1,097,376 258,752 - - 326,116 - - - 4,356,253 4,356,253 - - 4,356,253
Task 1.2 Regional Consultant Public / Agency Participation (RC) 130,317 221,561 840,623 198,019 58,038 - - 142,585 - - - 1,591,142 1,591,142 - - 1,591,142
Task 1.3 Alternatives Analysis (RC) 18,999 25,631 - - - - - - - - - 44,630 44,630 - - 44,630
Task 1.4 EIR/ EIS Analysis (RC) 3,321,537 3,533,624 3,358,178 - 41,441 - - 162,488 - - - 10,417,269 10,417,269 - - 10,417,269
Task 1.5 Draft and Final EIR / EIS (RC) 78,558 879,704 3,126,593 10,908 - - - 125,871 - - - 4,221,633 4,221,633 - - 4,221,633
Task 1.6 Certification of EIR / EIS and ROD (RC) - 58,924 1,784,567 6,212,622 658,881 - - 13,440 - - - 8,728,434 8,728,434 - - 8,728,434
Task 1.7 Program Management (RDP) - 403,135 1,361,237 1,664,494 - - - - - - - 3,428,865 - 3,428,865 - 3,428,865
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 21,278 - - 14,845 168,052 - - - 204,176 - - 204,176 204,176
Task 2 Preliminary Engineering (PE) 2,964,710 4,979,563 4,922,781 3,088,275 135,180 - - 97,630 - - - 16,188,140 11,657,773 4,530,367 - 16,188,140
Task 2.1 Regional Consultant PE (RC) 2,964,710 4,052,067 3,172,368 1,235,817 135,180 - - 97,630 - - - 11,657,773 11,657,773 - - 11,657,773
Task 2.2 Program Management (RDP) - 318,749 869,473 728,490 - - - - - - - 1,916,712 - 1,916,712 - 1,916,712
Task 2.3 RDP Engineering (RDP) - 608,747 880,940 1,123,968 - - - - - - - 2,613,655 - 2,613,655 - 2,613,655
Task 3 Other Related Work Needed Prior to Start of Construction 46,344 540,665 8,071,081 1,066,696 (3,473,816) 50,000 479,047 1,013,925 456,984 - - 8,250,925 3,327,596 2,912,099 2,011,230 8,250,925
Task 3.1 Regional Consultant Station Area Planning (RC) 43,217 39,253 377,196 - - - - - - - - 459,667 459,667 - - 459,667
Task 3.2 Regional Consultant ROW Work (RC) - 110,909 6,230,836 - (3,473,816) - - - - - - 2,867,929 2,867,929 - - 2,867,929
Task 3.3 RDP ROW Work (RDP) 3,127 38,990 49,091 28,534 - - - - - - - 119,741 - 119,741 - 119,741
Task 3.4 Ridership Forecasting (RDP) - 179,179 397,958 131,644 - - - - - - - 708,781 - 708,781 - 708,781
Task 3.5 Construction Planning / Procurement Support (RDP) - 172,333 1,016,000 895,244 - - - - - - - 2,083,577 - 2,083,577 - 2,083,577
Task 3.6 Station Area Planning N - , - N 50,000 479,047 913,969 456,984 - N 1,900,000 - - 1,900,000 1,900,000
Task 3.7 LAUS / So California Investments N - , - N , - - N - N N - - - -
Task 3.8 Legal Services - Pre-construction - - - 11,274 - - - 99,956 - - - 111,230 - - 111,230 111,230
Task 4 Project i ion and ide Cost ion Plan (SWCAP) N - . 98,993 2,688 . - - N - N 101,681 - - 101,681 101,681
Task 4.1 SWCAP N - , 98,993 2,688 , - - N - N 101,681 - - 101,681 101,681
Task 4.2 Project Administration - - - - - - - - - - - - - - - -
Total Merced - Fresno 6,930,649 11,342,086 25,069,605 13,458,660 (2,318,836) 50,000 493,892 2,050,107 456,984 ° o 57,533,146 44,344,729 10,871,331 2,317,087 57,533,146

FCP for period end September 30, 2017
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FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource

Phase | Fresno - Bakersfield FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 5,315,052 5,406,955 11,689,255 15,796,678 3,601,329 913,900 1,465,933 2,512,790 - - - 46,701,893 41,656,781 4,415,146 629,966 46,701,893
Task 1.1 Regional Consultant Project Management (RC) 1,324,646 1,266,010 2,924,218 3,232,437 1,420,033 241,423 - 1,148,427 - - - 11,557,193 11,557,193 - - 11,557,193
Task 1.2 Regional Consultant Public / Agency Participation (RC) 628,094 740,933 1,615,165 1,925,698 287,360 17,816 - 315,721 - - - 5,530,787 5,530,787 - - 5,530,787
Task 1.3 Alternatives Analysis (RC) 85,169 54,021 195,967 232,000 3,830 78 - - - - - 571,065 571,065 - - 571,065
Task 1.4 EIR/ EIS Analysis (RC) 1,915,796 1,416,085 3,469,222 2,335,781 183,093 (150,138) 0) 91,319 - - - 9,261,157 9,261,157 - - 9,261,157
Task 1.5 Draft and Final EIR / EIS (RC) 1,212,249 1,368,158 2,277,331 4,742,025 1,007,118 14,090 315,486 180,767 - - - 11,117,223 11,117,223 - - 11,117,223
Task 1.6 Certification of EIR / EIS and ROD (RC) 149,099 158,614 526,733 1,564,062 699,897 75,038 - 445,914 - - - 3,619,356 3,619,356 - - 3,619,356
Task 1.7 Program Management (RDP) - 403,135 680,618 1,664,494 - 715,594 757,086 194,220 - - - 4,415,146 - 4,415,146 - 4,415,146
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 100,183 - - 393,361 136,422 - - - 629,966 - - 629,966 629,966
Task 2 Preliminary Engineering (PE) 4,530,357 7,314,557 10,860,783 13,680,271 6,880,142 216,409 - 366,396 - - - 43,848,914 40,193,754 3,655,160 - 43,848,914
Task 2.1 Regional Consultant PE (RC) 4,530,357 6,387,060 9,985,576 11,827,813 6,880,142 216,409 - 366,396 - - - 40,193,754 40,193,754 - - 40,193,754
Task 2.2 Program Management (RDP) - 318,749 434,737 728,490 - - - - - - - 1,481,975 - 1,481,975 - 1,481,975
Task 2.3 RDP Engineering (RDP) - 608,747 440,470 1,123,968 - - - - - - - 2,173,185 - 2,173,185 - 2,173,185
Task 3 Other Related Work Needed Prior to Start of Construction 33,088 2,288,732 3,899,575 2,964,780 (371,818) 452,291 939,271 2,908,438 - - - 13,114,357 6,580,700 2,180,575 4,353,082 13,114,357
Task 3.1 Regional Consultant Station Area Planning (RC) - 73,281 163,733 199,311 18,490 - - - - - - 454,814 454,814 - - 454,814
Task 3.2 Regional Consultant ROW Work (RC) 29,962 1,824,948 3,004,318 1,656,965 (390,308) - - - - - - 6,125,886 6,125,886 - - 6,125,886
Task 3.3 RDP ROW Work (RDP) 3,127 38,990 24,545 28,534 - - - - - - - 95,196 - 95,196 - 95,196
Task 3.4 Ridership Forecasting (RDP) - 179,179 198,979 131,644 - - - - - - - 509,802 - 509,802 - 509,802
Task 3.5 Construction Planning / Procurement Support (RDP) - 172,333 508,000 895,244 - - - - - - - 1,575,577 - 1,575,577 - 1,575,577
Task 3.6 Station Area Planning - - - - - 452,291 939,271 2,908,438 - - - 4,300,000 - - 4,300,000 4,300,000
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 53,082 - - - - - - - 53,082 - - 53,082 53,082
Task 4 Project I ion and Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - - - - 169,468 - - 169,468 169,468
Task 4.1 SWCAP N - , 164,988 4,480 , - - N - N 169,468 - - 169,468 169,468
Task 4.2 Project Administration - - - - - - - - - - - - - - - -
Total Fresno - Bakersfield 9,878,498 15,010,244 26,449,612 32,606,716 10,114,134 1,582,600 2,405,205 5,787,624 ° ° o 103,834,632 88,431,234 10,250,882 5,152,516 103,834,632
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FCP Expenditures and Forecast

From 8/17/2010

al Estimated
Cost

Phase | akersfiel almdale FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2015-16 FY2017-18 RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 1,166,719 1,259,653 5,811,748 7,413,666 7,299,986 19,704,675 16,346,804 23,708,282 82,711,534 60,894,412 17,504,002 4,313,120 82,711,534
Task 1.1 Regional Consultant Project Management (RC) 290,776 277,905 641,901 709,559 1,358,484 2,555,299 3,967,183 10,608,910 20,410,018 20,410,018 - - 20,410,018
Task 1.2 Regional Consultant Public / Agency Participation (RC) 137,874 162,644 346,675 422,714 537,008 1,679,936 967,951 1,267,622 5,522,424 5,522,424 - - 5,522,424
Task 1.3 Alternatives Analysis (RC) 18,696 11,858 43,017 50,927 2,374,733 2,852,287 (73,874) 287,948 5,565,591 5,565,591 - - 5,565,591
Task 1.4 EIR/ EIS Analysis (RC) 420,540 310,848 761,537 512,732 1,412,102 7,792,950 4,749,310 1,514,300 17,474,320 17,474,320 - - 17,474,320
Task 1.5 Draft and Final EIR / EIS (RC) 266,103 300,327 499,902 1,040,932 - 931,534 1,066,722 3,431,144 7,536,665 7,536,665 - - 7,536,665
Task 1.6 Certification of EIR / EIS and ROD (RC) 32,729 34,818 115,624 343,331 3,658 130,459 942,095 2,782,681 4,385,394 4,385,394 - - 4,385,394
Task 1.7 Program Management (RDP) - 161,254 3,403,092 4,161,234 1,308,064 3,577,970 3,908,227 984,162 17,504,002 - 17,504,002 - 17,504,002
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 172,236 305,937 184,240 819,190 2,831,517 4,313,120 - - 4,313,120 4,313,120
Task 2 Preliminary i ing (PE) 994,469 1,773,036 6,567,988 7,227,494 (854,642) 16,788,958 10,389,161 43,273,587 86,160,050 63,565,449 22,594,601 - 86,160,050
Task 2.1 Regional Consultant PE (RC) 994,469 1,402,038 2,191,956 2,596,349 513,517 10,399,657 6,046,787 39,420,676 63,565,449 63,565,449 - - 63,565,449
Task 2.2 Program Management (RDP) - 127,500 2,173,683 1,821,224 (1,181,927) 5,991,261 4,342,374 3,852,910 17,127,025 - 17,127,025 - 17,127,025
Task 2.3 RDP Engineering (RDP) - 243,499 2,202,349 2,809,921 (186,232) 398,039 - - 5,467,576 - 5,467,576 - 5,467,576
Task 3 Other Related Work Needed Prior to Start of Construction 7,828 572,886 4,353,047 3,137,289 (617,509) (3,471,926) 415,509 285,133 4,682,255 1,526,162 (35,340) 3,191,433 4,682,255
Task 3.1 Regional Consultant Station Area Planning (RC) - 16,086 35,941 43,751 - - - - 95,778 95,778 - - 95,778
Task 3.2 Regional Consultant ROW Work (RC) 6,577 400,598 659,484 363,724 - - - - 1,430,384 1,430,384 - - 1,430,384
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 122,727 71,334 (161,479) - - - 49,428 - 49,428 - 49,428
Task 3.4 Ridership Forecasting (RDP) N 71,672 994,894 329,110 (918,915) - N - 476,761 - 476,761 - 476,761
Task 3.5 Construction Planning / Procurement Support (RDP) N 68,933 2,540,000 2,238,109 122,322 (5,619,775) 88,881 - (561,529) - (561,529) - (561,529)
Task 3.6 Station Area Planning - - - - - - - - - - - - -
Task 3.7 LAUS / So California Investments - - - - - - - - - - - - -
Task 3.8 Legal Services - Pre-construction N - = 91,260 340,563 2,147,849 326,628 285,133 3,191,433 - - 3,191,433 3,191,433
Task 4 Project ini ion and ide Cost ion Plan (SWCAP) - - - 65,995 1,792 - - - 67,787 - - 67,787 67,787
Task 4.1 SWCAP - - - 65,995 1,792 - - - 67,787 - - 67,787 67,787
Task 4.2 Project Administration - - - - - - - - - - - - -
2,169,015  3,605575 16,732,782 17,844,444 5829627 33,021,706  27,051475 67,267,002 125,986,023 40,063,263 7,572,340 173,621,627
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FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource

Phase | Palmdale - Los Angeles FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 2,902,840 4,810,906 8,568,214 8,577,194 6,718,742 17,250,952 16,581,464 14,050,212 1,399,657 - - 80,860,181 59,508,723 14,754,104 6,597,354 80,860,181
Task 1.1 Regional Consultant Project Management (RC) 988,365 1,698,814 1,288,186 1,329,297 705,993 4,412,396 1,679,464 711,676 163,678 - - 12,977,870 12,977,870 - - 12,977,870
Task 1.2 Regional Consultant Public / Agency Participation (RC) 153,848 491,964 717,974 889,610 1,519,308 2,500,165 1,554,254 871,928 160,981 - - 8,860,031 8,860,031 - - 8,860,031
Task 1.3 Alternatives Analysis (RC) 124,076 869,562 575,560 1,104,995 1,944,107 739,256 230,754 51,168 - - - 5,639,478 5,639,478 - - 5,639,478
Task 1.4 EIR/EIS Analysis (RC) 1,622,643 1,539,524 2,495,638 1,749,320 1,096,088 6,189,891 8,450,470 2,153,938 519,294 - - 25,816,805 25,816,805 - - 25,816,805
Task 1.5 Draft and Final EIR / EIS (RC) 13,909 49,789 87,764 85,440 27,519 267,017 249,712 2,787,781 253,834 - - 3,822,763 3,822,763 - - 3,822,763
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - 6,506 95,568 2,152,714 136,988 - - 2,391,776 2,391,776 - - 2,391,776
Task 1.7 Program Management (RDP) - 161,254 3,403,092 3,328,987 1,121,197 2,862,376 3,052,787 659,528 164,882 - - 14,754,104 - 14,754,104 - 14,754,104
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 89,545 304,530 273,345 1,268,455 4,661,479 - - - 6,597,354 - - 6,597,354 6,597,354
Task 2 Preliminary Engineering (PE) 4,726,018 5,518,459 8,849,916 6,660,860 2,473,101 22,606,630 14,740,379 5,666,736 904,797 - - 72,146,897 53,340,450 18,806,447 - 72,146,897
Task 2.1 Regional Consultant PE (RC) 4,726,018 5,147,461 4,473,884 2,955,944 3,645,809 17,130,087 10,979,571 3,834,850 446,826 - - 53,340,450 53,340,450 - - 53,340,450
Task 2.2 Program Management (RDP) - 127,500 2,173,683 1,456,979 (1,013,080) 5,135,367 3,760,808 1,831,886 457,971 - - 13,931,113 - 13,931,113 - 13,931,113
Task 2.3 RDP Engineering (RDP) - 243,499 2,202,349 2,247,937 (159,628) 341,177 - - - - - 4,875,334 - 4,875,334 - 4,875,334
Task 3 Other Related Work Needed Prior to Start of Construction 147,279 326,536 3,709,339 2,191,664 (482,209) (399,984) 2,092,364 5,200,985 1,068,937 - - 13,854,912 6,543,160 363,944 6,947,808 13,854,912
Task 3.1 Regional Consultant Station Area Planning (RC) 146,028 161,732 51,718 33,376 - 1,139,836 816,268 3,350,790 637,471 - - 6,337,220 6,337,220 , , 6,337,220
Task 3.2 Regional Consultant ROW Work (RC) - 8,603 , - - 90,143 13,116 87,297 6,781 - - 205,940 205,940 , , 205,940
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 122,727 57,067 (138,411) - - - - - - 58,230 - 58,230 - 58,230
Task 3.4 Ridership Forecasting (RDP) - 71,672 994,894 263,288 (787,641) - - - - - - 542,212 - 542,212 - 542,212
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 2,540,000 1,790,487 104,847 (4,816,950) 76,184 - - - - (236,498) - (236,498) - (236,498)
Task 3.6 Station Area Planning - - - - - - 657,854 1,342,146 - - - 2,000,000 - - 2,000,000 2,000,000
Task 3.7 LAUS / So California Investments - - , - - - , , - - - , , , , ,
Task 3.8 Legal Services - Pre-construction - - - 47,446 338,996 3,186,987 528,943 420,751 424,686 - - 4,947,808 - - 4,947,808 4,947,808
Task 4 Project and Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787
Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787
Task 4.2 Project Administration - - - - - - - - - - - - - - - -
Total Palmdale - Los Angeles 7,776,136 10,655,902 21,127,469 17,495,714 8,711,426 39,457,598 33,414,207 24,917,932 3,373,392 - - 166,929,777 119,392,333 33,924,495 13,612,949 166,929,777

FCP for period end September 30, 2017

9 of 66



FCP Expenditures and Forecast

Task 1 Environmental Review 1,602,379 2,167,590 2,572,936 1,876,571 1,888,467 5,336,622 7,677,655 9,952,486 - - - 33,074,706 24,591,818 3,233,395 5,249,493 33,074,706
Task 1.1 Regional Consultant Project Management (RC) 567,805 451,250 697,821 436,040 429,075 973,994 772,384 1,554,954 - - - 5,883,322 5,883,322 - - 5,883,322
Task 1.2 Regional Consultant Public / Agency Participation (RC) 310,282 227,629 339,036 251,081 346,055 569,622 581,482 354,422 - - - 2,979,609 2,979,609 - - 2,979,609
Task 1.3 Alternatives Analysis (RC) 84,054 89,700 490,298 128,127 684,282 328,683 349,973 24,020 - - - 2,179,137 2,179,137 - - 2,179,137
Task 1.4 EIR/EIS Analysis (RC) 558,216 1,050,473 173,201 112,492 36,973 2,110,395 4,919,755 1,787,017 - - - 10,748,522 10,748,522 - - 10,748,522
Task 1.5 Draft and Final EIR / EIS (RC) 81,808 178,926 190,414 7,197 - 193,492 (68,095) 1,612,126 - - - 2,195,867 2,195,867 - - 2,195,867
Task 1.6 Certification of EIR / EIS and ROD (RC) 215 8,358 1,548 20,768 357 48,482 (22,913) 548,546 - - - 605,361 605,361 - - 605,361
Task 1.7 Program Management (RDP) - 161,254 680,618 832,247 186,866 858,713 268,983 244,714 - - - 3,233,395 - 3,233,395 - 3,233,395
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review - - - 88,620 204,858 253,242 876,086 3,826,687 - - - 5,249,493 - - 5,249,493 5,249,493
Task 2 Preliminary i ing (PE) 1,667,724 2,017,770 2,313,329 1,634,721 394,542 5,222,129 4,194,111 4,135,109 - - - 21,579,435 17,594,121 3,985,314 - 21,579,435
Task 2.1 Regional Consultant PE (RC) 1,667,724 1,646,772 1,438,123 708,492 589,993 4,309,372 3,412,004 3,821,642 - - - 17,594,121 17,594,121 - - 17,594,121
Task 2.2 Program Management (RDP) - 127,500 434,737 364,245 (168,847) 855,894 782,107 313,467 - - - 2,709,103 - 2,709,103 - 2,709,103
Task 2.3 RDP Engineering (RDP) - 243,499 440,470 561,984 (26,605) 56,863 - - - - - 1,276,211 - 1,276,211 - 1,276,211
Task 3 Other Related Work Needed Prior to Start of C ion 63,392 241,091 815,893 804,023 355,931 2,428,163 13,353,458 34,476,207 14,400,000 - - 66,938,157 1,678,068 489,691 64,770,398 66,938,157
Task 3.1 Regional Consultant Station Area Planning (RC) - 22,580 84,369 229,178 264,755 202,551 191,090 424,629 - - - 1,419,151 1,419,151 - - 1,419,151
Task 3.2 Regional Consultant ROW Work (RC) 62,141 62,310 - 179 - 76,032 949 57,306 - - - 258,917 258,917 - - 258,917
Task 3.3 RDP ROW Work (RDP) 1,251 15,596 24,545 14,267 (23,068) - - - - - - 32,590 D 32,590 - 32,590
Task 3.4 Ridership Forecasting (RDP) - 71,672 198,979 65,822 (131,274) - - - - - - 205,199 - 205,199 - 205,199
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 508,000 447,622 17,475 (802,825) 12,697 - - - - 251,902 - 251,902 - 251,902
Task 3.6 Station Area Planning - - - - - - - - - - - - - - - -

Task 3.7 LAUS/So California Investments - - - - - - 12,699,691 33,600,000 14,400,000 - - 60,699,691 D - 60,699,691 60,699,691
Task 3.8 Legal Services - Pre-construction - - - 46,956 228,043 2,952,405 449,031 394,272 - - - 4,070,707 - - 4,070,707 4,070,707
Task 4 Project ini ion and ide Cost ion Plan (SWCAP) - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787

Task 4.1 SWCAP - - - 65,995 1,792 - - - - - - 67,787 - - 67,787 67,787
Task 4.2 Project Administration - - - - - - - -

FCP for period end September 30, 2017
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FCP Expenditures and Forecast

From 8/17/2010 Total Estimated Resource
SUMMARY - CONSTRUCTION FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 5 Program, Project and FCS Construction Management - - - 41,605,432 57,537,436 111,296,016 122,394,722 84,837,314 95,967,545 39,276,981 5,711,620 558,627,066 - 398,202,081 160,424,985 558,627,066
Task 5.1 Program Management (RDP) - - - 41,605,432 56,692,249 77,190,898 84,293,854 44,891,749 67,157,557 26,370,342 - 398,202,081 - 398,202,081 - 398,202,081
Task5.1.1 RDP - - - 41,605,432 56,692,249 76,790,861 82,037,386 39,003,575 67,157,557 26,370,342 - 389,657,402 - 389,657,402 - 389,657,402
Task5.1.2  Network Integration (Task 15) - - - - - 400,037 2,256,468 5,888,174 - - - 8,544,679 - 8,544,679 - 8,544,679
Task 5.2 Project Construction Management (PCM) - - - - 845,186 33,209,067 36,870,458 38,242,434 28,322,861 12,906,639 5,711,620 156,108,267 - - 156,108,267 156,108,267
Task5.2.1  Project Construction Management 1 - - - - - 20,971,986 11,075,869 8,161,033 - - - 40,208,889 - - 40,208,889 40,208,889
Task5.2.2  Project Construction Management 2-3 - - - - 845,186 11,033,246 18,771,642 21,261,792 13,932,823 - - 65,844,690 - - 65,844,690 65,844,690
Task 5.2.3  Project Construction Management 4 - - - - - 1,203,835 7,022,947 8,819,609 8,678,418 4,339,209 - 30,064,017 - - 30,064,017 30,064,017
Task 5.2.4  Project Construction Management 5 - - - - - - - - 5,711,620 8,567,430 5,711,620 19,990,671 - - 19,990,671 19,990,671
Task 5.3 Legal Services - Construction - - - - - 896,051 1,230,411 1,703,131 487,126 - - 4,316,718 - - 4,316,718 4,316,718
Task5.3.1  Legal Services - Construction - - - - - 896,051 1,230,411 1,703,131 487,126 - - 4,316,718 - - 4,316,718 4,316,718
Task 6 Real Property Acquisition and Environmental Mitigation - - - 74,366,653 116,264,394 300,989,688 334,587,459 213,308,846 32,475,670 - - 1,071,992,710 24,327,386 - 1,047,665,324 1,071,992,710
Task 6.1 Real Property - Preliminary ROW - - - 753,968 3,321,916 20,251,502 ) - - - - 24,327,386 24,327,386 - - 24,327,386
Task 6.2 Real Property - ROW Services & Relocation - - - 73,612,686 107,712,528 (94,660,351) 49,451,180 55,506,421 21,799,911 - - 213,422,374 - - 213,422,374 213,422,374
Task6.2.1 CP1 ROW Services & Relocation - - - 71,738,091 52,549,608 (73,307,038) 30,746,931 40,244,303 16,845,650 - - 138,817,546 - - 138,817,546 138,817,546
Task 6.2.2 CP2-3 ROW Services & Relocation - - - 1,874,594 45,083,843 (19,686,436) 14,451,369 7,815,383 3,932,170 - - 53,470,924 - - 53,470,924 53,470,924
Task 6.2.3 CP4 ROW Services & Relocation - - - - 10,079,076 (1,666,878) 4,252,881 7,446,735 1,022,091 - - 21,133,904 - - 21,133,904 21,133,904
Task 6.3 Real Property - Environmental Mitigation - - - - 5,229,950 2,459,275 29,083,885 52,915,189 10,519,999 - - 100,208,298 - - 100,208,298 100,208,298
Task 6.3.1 CP1 ROW Mitigation - - - - 5,229,950 (229,950) - 10,100,000 - - - 15,100,000 - - 15,100,000 15,100,000
Task 6.3.2  CP2-3 ROW Mitigation - - - - - 2,689,225 26,402,078 9,283,699 10,519,999 - - 48,895,000 - - 48,895,000 48,895,000
Task6.3.3 CP4 ROW Mitigation - - - - - - 2,681,808 33,531,490 - - - 36,213,298 - - 36,213,298 36,213,298
Task 6.4 Real Property - ROW Acquisition - - - - - 372,939,263 256,052,394 104,887,236 155,760 - - 734,034,652 - - 734,034,652 734,034,652
Task6.4.1  CP1ROW Acquisition - - - - - 281,680,109 163,705,548 37,225,545 52,200 - - 482,663,402 - - 482,663,402 482,663,402
Task6.4.2  CP2-3 ROW Acquisition - - - - - 85,850,518 61,841,310 37,942,390 103,560 - - 185,737,777 - - 185,737,777 185,737,777
Task 6.4.3  CP4 ROW Acquisition - - - - - 5,408,636 30,505,536 29,719,301 - - - 65,633,473 - - 65,633,473 65,633,473
Task 7 Early Works - - - - - - - - - - - - - - - -
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FCP Expenditures and Forecast

From 8/17/2010 Total Estimated ‘ Resource
SUMMARY - CONSTRUCTION FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Cost RC Teams PMT-RDP Agencies Total

Task 8 Final Design and Construction Contract Work for the FCS - - - 63,817,676 81,237,789 533,277,562 503,868,268  1,408,617,503  1,564,205,555 469,634,900 141,939,633 4,766,598,886 - - 4,766,598,886  4,766,598,886
Task 8.1 SR-99 - - - 2,523,856 16,259,497 61,696,838 78,950,719 67,120,191 34,348,898 - - 260,900,000 - - 260,900,000 260,900,000
Task 8.2 Civil Infrastructure Construction Package 1 (CP1) - - - 61,293,820 64,978,292 226,894,895 263,325,504 491,944,820 472,160,106 102,680,559 - 1,683,277,996 - - 1,683,277,996  1,683,277,996
Task8.2.1 D-BCP1 - - - 61,293,820 64,402,181 209,155,331 211,495,235 324,749,078 344,884,260 72,757,236 - 1,288,737,141 - - 1,288,737,141 1,288,737,141
Task8.2.2  CP1 Contingency - - - - - - - 10,272,509 20,545,019 22,253,331 - 53,070,859 - - 53,070,859 53,070,859
Task8.2.3  Third Parties CP1 - - - - 576,110 10,355,368 22,604,962 96,676,506 57,857,205 - - 188,070,152 - - 188,070,152 188,070,152
Task8.2.4  Madera Extension - - - - - 7,384,196 29,225,308 60,246,726 48,873,622 7,669,992 - 153,399,844 - - 153,399,844 153,399,844
Task 8.3 Civil Infrastructure Construction Package 2-3 (CP2-3) - - - - - 218,365,012 128,010,829 563,432,930 786,866,626 126,092,493 - 1,822,767,890 - - 1,822,767,890 1,822,767,890
Task83.1 D-BCP2-3 - - - - - 208,683,128 134,947,333 401,448,135 585,330,187 58,684,516 - 1,389,093,299 - - 1,389,093,299  1,389,093,299
Task 8.3.1.1 D-B CP2-3 Haz Material Prov. Sum - - - - - - - 7,308,000 14,616,000 7,308,000 - 29,232,000 - - 29,232,000 29,232,000
Task 8.3.2  CP2-3 Contingency - - - - - - - 59,170,946 118,171,669 60,099,977 - 237,442,591 - - 237,442,591 237,442,591
Task 8.3.3  Third Parties / Support Costs CP2-3 - - - - - 9,681,883 (6,936,503) 95,505,850 68,748,770 - - 167,000,000 - - 167,000,000 167,000,000
Task 8.4 Civil Infrastructure Construction Package 4 (CP4) - - - - - 26,320,817 33,581,216 286,119,561 184,652,286 22,883,121 - 553,557,000 - - 553,557,000 553,557,000
Task8.4.1 D-BCP4 - - - - - 26,320,817 33,555,228 247,230,347 122,860,645 17,084,173 - 447,051,210 - - 447,051,210 447,051,210
Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum , - N - - N , 3,866,250 6,443,750 - - 10,310,000 - - 10,310,000 10,310,000
Task 8.4.2  CP4 Contingency - - - - - - - 14,798,948 38,597,895 5,798,948 - 59,195,790 - - 59,195,790 59,195,790
Task 8.4.3  Third Parties / Support Costs CP4 . - N - - N 25,988 20,224,016 16,749,996 - - 37,000,000 - - 37,000,000 37,000,000
Task 8.5 FCS Track Work Construction (CP5) . - N - - N , - 86,177,639 217,978,728 141,939,633 446,096,000 - - 446,096,000 446,096,000
Task85.1 D-BCPS , - N - - N , - 86,177,639 217,978,728 141,939,633 446,096,000 - - 446,096,000 446,096,000
Task 8.5.2  CP5 Contingency - - - - - - - - - - - - - - - -
Task 8.5.3  Third Parties / Support Costs CP5 - - - - - - - - - - - - - - - -
Task 9 Interim Use Project Reserve - - - - - 53,856,392 - - - - 154,290,362 208,146,754 - - 208,146,754 208,146,754
Task 9.1 Project Reserves - - - - - - - - - - 46,267,109 46,267,109 - - 46,267,109 46,267,109
Task 9.2 Interim Use Reserve - - - - - 53,856,392 - - - - 108,023,253 161,879,645 - - 161,879,645 161,879,645
Task 10 Unallocated Contingency - - - - - - - - 357,815,611 - 68,046,668 425,862,179 - - 425,862,179 425,862,179
Task 10.1 Unallocated Contingency - - - - - - - - 357,815,611 - 68,046,668 425,862,179 - - 425,862,179 425,862,179

Construction Subtotal = = = 179,789,762 255,039,619 999,419,658 960,850,449  1,706,763,662  2,050,464,280 508,911,881 369,988,284  7,031,227,595 24,327,386 398,202,081 6,608,698,128 7,031,227,595

TOTAL 49,277,324 65,036,261 119,947,002 292,812,952 286,861,374 1,117,661,958 1,096,701,431 2,038,994,123  2,092,734,697 508,911,881 369,988,284 8,038,927,286 589,574,796 584,836,169 6,864,516,321 8,038,927,286

FCP for period end September 30, 2017
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Cost Summary Table

FY10 Grant ARRA Grant
Federal Federal

Task Description Additional State

PHASE 1 PROJECT DEVELOPMENT

Task 1: Environmental Review $ - $ 236,259,587 $ 263,723,551 $ - $ 499,983,138 $ - $ 499,983,138
Task 2:Preliminary Engineering (PE) $ - $ 190,136,611 $ 145,873,356 $ - $ 336,009,966 $ - $ 336,009,966
Task 3:Other Related Work Needed Prior to Start of ¢ -8 51,517,967 $ 67,410,747 $ 52,100,000 $ 171,028,714  $ - $ 171,028,714
Construction

Task 4: Project Administration and Statewide Cost $ ) $ 677,872 ) $ ) $ 677,872 $ ) $ 677,872

Allocation Plan (SWCAP
PHASE 1 SUBTOTAL 478,592,037 477,007,654 52,100,000 1,007,699,691 $ - $ 1,007,699,691

Task 5: Program, Project and FCS Construction $ 51,886,614 $ 302,613,343 $ 133,525,202 $ - % 488,025,158  $ 70,601,908 $ 558,627,066
Management

Iﬂﬁzza?;oiea' Property Acquisition and Environmental ¢ - $ 584,082,362 $ 442,905,411 $ - $  1,026987,774 $ 45,004,936 $  1,071,992,710
Task7: Early Works $ - $ - $ - $ - $ - $ - $ -
LR [UCT D e A TS N eI e $ 721,077,466 $ 1,133,412,097 $  1,693,356,855 $ - $  3547,846418 $ 1218752468 $  4,766,598,886
Work for the FCS

Task 9: Interim Use Project Resene $ 108,023,253 $ 53,856,392 $ 46,267,109 $ - s 208,146,754  $ - $ 208,146,754
Task 10: Unallocated Contingency $ 47,632,668 $ - % 20,414,000 $ - s 68,046,668  $ 357,815,511 $ 425,862,179

FIRST CONSTRUCTION SECTION SUBTOTAL 928,620,000 $  2,073,964,194 2,336,468,577 $ 5,339,052,771 1,692,174,824 $  7,031,227,595

FCP for period end September 30, 2017
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Project Development Cost Summary by Segment

FY10 Grant ARRA Grant Additional

Task Description el Federal State

PHASE 1 PROJECT DEVELOPMENT

PROJECT DEVELOPMENT
RDP Phase | $ = $ 101,935,410 $ 84,698,678 $ = $ = $ 186,634,087
Resource Agencies/Legal Costs Phase | $ - $ 29,367,381 $ 154,073,249 $ - $ - $ 183,440,630
San Francisco - San Jose! $ - $ 23,820,313 $ 16,895,614 $ - $ - $ 40,715,927
San Jose — Merced* $ - $ 59,973,961 $ 42,539,195 $ - $ - $ 102,513,156
Merced - Fresno* $ - $ 25,943,295 $ 18,401,434 $ - $ - $ 44,344,729
Fresno — Bakersfield* $ - $ 51,735,520 $ 36,695,715 $ - $ - $ 88,431,234
Bakersfield — Palmdale® $ = $ 73,706,451 $ 52,279,573 $ = $ = $ 125,986,023
Palmdale - Los Angeles® $ - $ 69,848,899 $ 49,543,434 $ - $ - $ 119,392,333
Los Angeles - Anaheim* $ - $ 25,662,055 $ 18,201,952 $ - $ = $ 43,864,007

Other Project Development Costs
Project Administration and Indirect Costs $ - $ 677,872 $ - $ - $ - $ 677,872
Station Area Planning $ - $ 3,221,190 $ 3,678,810 $ 4,100,000 $ - $ 11,000,000
LAUS/Southern CA Improvements $ = $ 12,699,691 $ = $ 48,000,000 $ = $ 60,699,691

SUBTOTAL $ $ 478,592,037 $ 477,007,654 $ 52,100,000 $ $ 1,007,699,691

Notes:
! Regional Consultant (RC) ARRA Grant Federal and State section allocations are derived as a percent of the total RC fund allocation.

FCP for period end September 30, 2017
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Annual Expenditures and Forecast by FRA Task

Expenditures Forecast
Current Grant| Proposed 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020| Proposed
Budget Budget 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021| Forecast
Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 | FY2017-18 FY2018-19 FY2019-20 FY2020-21 Total
Task 1 A Environmental Review $ 499534 | $ 499,983 ($ 22347 $ 27,097 $ 52537 $ 53609 $ 25497 $ 58,790 $ 71,480 [ $ 166,719 $ 21,908 $ - $ - $ 499,983
Task 2 A Preliminary Engineering (PE) 337,362 336,010 26,314 33,525 42,068 45,317 10,744 53,459 43,883 76,525 4,174 - - $ 336,010
Task 3 A Other Related Work Needed Prior to Start 189,426 171,029 616 4,415 25,342 13,437 (4,437) 5,994 20,488 88,986 16,188 - - $ 171,029
of Construction
Task 4 A Project Administration and Statewide Cost 678 678 - - - 660 18 - - - - - - $ 678
Allocation Plan (SWCAP)
Task 5 B Program, Project and FCS Construction 558,627 558,627 - - - 41,605 57,537 111,296 122,395 84,837 95,968 39,277 5712 $ 558,627
Management
Task 6 B Real Property Acquisition and 943,379 1,071,993 - - - 74,367 116,264 300,990 334,587 213,309 32,476 - - $ 1,071,993
Environmental Mitigation
Task 7 B Early Work Program - N/A - - - - - - - - - - - - - $ -
Task 8 B Final Design and Construction Contract 4,766,599 4,766,599 - - - 63,818 81,238 533,278 503,868 1,408,618 1,564,206 469,635 141,940 [ $ 4,766,599
Work for the FCS
Task 9 B Interim Use Project Reserve 208,147 208,147 - - - - - 53,856 - - - - 154,290 | $ 208,147
Task10 B Unallocated Contingency 68,047 425,862 - - - - - - - - 357,816 - 68,047 | $ 425,862
Project Development Expenditures (A) $ 1,027,000 $ 1,007,700 |$ 49277 $ 65036 $ 119947 $ 113023 $ 31,822 $ 118242 $ 135851 |$ 332230 $ 42,270 $ - $ - $ 1,007,700
Construction Expenditures (B) $ 6544799 [$ 7,031,228 |$ - $ - - $ 179,790 $ 255040 $ 999420 $ 960,850 [ $ 1,706,764 $ 2,050,464 $ 508912 $ 369,988 | $ 7,031,228
Total Expenditures (A) + (B) $ 7571799 |$ 8038927 |$ 49277 $ 65036 $ 119,947 $ 292813 $ 286,861 $ 1,117,662 $ 1,096,701 | $ 2,038,994 $ 2,092,735 $ 508912 $ 369,988 |$ 8,038,927

Notes:

1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.
3 FY2010-11 costs reflect ARRA start date of August 17, 2010.

4 FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast.

5 The Proposed Budget has been maintained from the Jun-17 FRA submission.

6 The Current Grant Budget reflects the ARRA budget approved within Grant Adjustment Request Form 16-06, Additional State, and FY10 Grant Amendment 1 for FY10.

FCP for period end September 30, 2017
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Annual Expenditure and Forecast Plan by Project

Development/Construction

($ 000's)

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 Expenditures

Project Development Source $ 1,007,700 $ 958422 $ 893386 $ 773439 $ 660,416 $ 628594 $ 510,352 $ 374501 $ 42,270 - $ - $ 1,007,700

Project Development Use 49,277 65,036 119,947 113,023 31,822 118,242 135,851 332,230 42,270 - - 1,007,700
Project Development Balance $ 958,422 $ 893,386 $ 773439 $ 660,416 $ 628594 $ 510,352 $ 374501 $ 42270 $ - - $ - $ -

Construction Source $ 7,031,228 $ 7,031,228 $ 7,031,228 $ 7,031,228 $ 6,851,438 $ 6,596,398 $ 5,596,979 $ 4,636,128 $ 2,929,364 878,900 $ 369,988 $ 7,031,228

Construction Use - - - 179,790 255,040 999,420 960,850 1,706,764 2,050,464 508,912 369,988 7,031,228
Construction Balance $ 7,031,228 $ 7,031,228 $ 7,031,228 $ 6,851,438 $ 6,596,398 $ 5,596,979 $ 4,636,128 $ 2,929,364 $ 878,900 369,988 $ - $ -
Balance $ 7,989,650 $ 7,924,614 $ 7,804,667 $ 7,511,854 $ 7,224,992 $ 6,107,330 $ 5,010,629 $ 2,971,635 $ 878,900 369,988 $ - $ -

Total Sources $ 8,038,927 $ 7,989,650 $ 7,924,614 $ 7,804,667 $ 7,511,854 $ 7,224,992 $ 6,107,330 $ 5,010,629 $ 2,971,635 878,900 $ 369,988 $ 8,038,927

Total Uses 49,277 65,036 119,947 292,813 286,861 1,117,662 1,096,701 2,038,994 2,092,735 508,912 369,988 $ 8,038,927
Balance $ 7,989,650 $ 7,924,614 $ 7,804,667 $ 7,511,854 $ 7,224,992 $ 6,107,330 $ 5,010,629 $ 2,971,635 $ 878,900 369,988 $ - $ -

Notes:

3 FY2010-11 costs reflect ARRA start date of August 17, 2010.

4 FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast.

FCP for period end September 30, 2017

1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.
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Annual Expenditure and Forecast Plan
Source

by Funding

($000's)
FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19  FY2019-20  FY2020-21  FY2021-22
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 Expenditures
Sources:
ARRA $ 478,592 455,747 $ 422,219 332,691 233,365 232,938 $ 120,932 $ 3,920 -3 -8 - - $ 478,592
FY10 - - - - - - - - - - - - -
State 477,008 450,576 419,067 388,649 374,951 343,556 337,320 318,481 27,247 - - - 477,008
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 15,024 - - - 52,100
Project Development Subtotal 1,007,700 958,422 $ 893,386 773,439 660,416 628,594 $ 510,352 $ 374,501 42,270 $ - - - 1,007,700
ARRA 2,073,964 2,073,964 $ 2,073,964 2,073,964 1,894,174 1,779,070 $ 781,055 $ (3,920) $ - - - - 2,073,964
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 641,953 273,777 - 928,620
State 4,028,643 4,028,643 4,028,643 4,028,643 4,028,643 3,888,709 3,887,303 3,711,428 2,000,744 236,948 96,211 - 4,028,643
Local - - - - - - - - - - - - -
Construction Subtotal $ 7,031,228 7,031,228 $ 7,031,228 7,031,228 6,851,438 6,596,398 $ 5596979 $ 4,636,128 2,929,364 $ 878,900 $ 369,988 - $ 7,031,228
Uses:
ARRA $ 22,845 33528 $ 89,528 99,326 427 112,006 $ 117,012 $ 3,920 - $ - $ - - $ 478,592
FY10 - - - - - - - - - - - - -
State 26,432 31,508 30,419 13,697 31,395 6,236 18,839 291,234 27,247 - - - 477,008
Local - - - - - - - 37,076 15,024 - - - 52,100
Project Development Subtotal $ 49,277 65,036 $ 119,947 113,023 31,822 118,242 $ 135,851 $ 332,230 42,270 $ - - - $ 1,007,700
ARRA - - - 179,790 115,105 998,014 784975 $ (3,920) - - - - 2,073,964
FY10 - - - - - - - - 286,667 368,176 273,777 - 928,620
State - - - - 139,935 1,405 175,875 1,710,684 1,763,797 140,736 96,211 - 4,028,643
Local - - - - - - - - - - - - -
Construction Subtotal $ - - $ - 179,790 255,040 999,420 $ 960,850 $ 1,706,764 2,050,464 $ 508,912 $ 369,988 - $ 7,031,228
Balance:
ARRA $ 455,747 422,219 $ 332,691 233,365 232,938 120,932 $ 3920 $ - - $ - $ - - $ -
FY10 - - - - - - - - - - - - -
State 450,576 419,067 388,649 374,951 343,556 337,320 318,481 27,247 - - - - -
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 15,024 - - - - -
Project Development Subtotal $ 958,422 893,386 773,439 660,416 628,594 510,352 374501 $ 42,270 - - - - -
ARRA 2,073,964 2,073,964 2,073,964 1,894,174 1,779,070 781,055 $ (3,920) $ - - - - - -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 641,953 273,777 - - -
State 4,028,643 4,028,643 4,028,643 4,028,643 3,888,709 3,887,303 3,711,428 2,000,744 236,948 96,211 - - -
Local - - - - - - - - - - - - -
Construction Subtotal $ 7,031,228 7,031,228 $ 7,031,228 6,851,438 6,596,398 5,596,979 $ 4,636,128 $ 2,929,364 878,900 $ 369,988 $ - - $ -
Balance $ 7,989,650 7,924,614 $ 7,804,667 7,511,854 7,224,992 6,107,330 $ 5,010,629 $ 2,971,635 878,900 $ 369,988 $ - - $ -
Total Sources $ 8,038,927 7,989,650 $ 7,924,614 7,804,667 7,511,854 7,224,992 $ 6,107,330 $ 5,010,629 2,971,635 $ 878900 $ 369,988 - $ 8,038,927
Total Uses 49,277 65,036 119,947 292,813 286,861 1,117,662 1,096,701 2,038,994 2,092,735 508,912 369,988 - 8,038,927
Balance $ 7,989,650 7,924,614 $ 7,804,667 7,511,854 7,224,992 6,107,330 $ 5,010,629 $ 2,971,635 878,900 $ 369,988 $ - - $ -
Notes:

Please refer to the notes on page 2
FY2010-17 reflect expenditures. FY2017-18 reflects expenditures and forecast. FY2018-21 reflect forecast.

FCP for period end September 30, 2017
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)
FY2016-17
Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017
Period End 7/31/2016 8/31/2016 9/30/2016  10/31/2016  11/30/2016  12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017
Sources:
ARRA $ 120932 $ 107,377 $ 97,265 $ 96,352 $ 84,819 $ 76,890 $ 72,036 $ 58,705 $ 48,551 $ 38,967 $ 33316 $ 24,909
FY10 - - - - - - - - - - - -
State 337,320 337,320 337,320 324,051 324,051 324,051 324,051 324,051 324,051 324,012 317,598 299,142
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100
Project Development Subtotal $ 510,352 $ 496,797 $ 486,685 $ 472503 $ 460,970 $ 453,041 $ 448187 $ 434,856 $ 424,702 $ 415079 $ 403,014 $ 376,151
ARRA $ 781,055 $ 717,872 $ 598,000 $ 493,211 $ 423439 $ 354514 $ 251434 $ 235409 $ 154,429 $ 98,240 $ 32,488 $  (24,909)
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 3,887,303 3,887,303 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,806,258
Local - - - - - - - - - - - -
Construction Subtotal $ 5,596,979 $ 5,533,796 $ 5415131 $ 5,310,342 $ 5,240,570 $ 5,171,644 $ 5,068,564 $ 5,052,540 $ 4,971,560 $ 4,915371 $ 4,849,618 $ 4,709,968
Uses:
ARRA $ 13,555 $ 10,112 $ 913 $ 11,533 $ 7929 $ 4,853 $ 13,331 $ 10,153 $ 9585 $ 5651 $ 8,407 $ 20,989
FY10 - - - - - - - - - - - -
State - - 13,269 - - - - - 39 6,414 18,456 (19,339)
Local - - - - - - - - - - - -

Project Development Subtotal $ 13555 $ 10,112 $ 14,182 $ 11,533 $ 7929 $ 4853 $ 13331 $ 10,153 $ 9,624 $ 12,064 $ 26,863 $ 1,650

ARRA $ 63,183 $ 119,872 $ 104,789 $ 69,772 $ 68,926 $ 103,080 $ 16,024 $ 80,980 $ 56,188 $ 65,753 $ 57,397 $ (20,989)
FY10 - - - - - - - - - - - -
State - - (1,207) - - - - - - - 82,253 94,830
Local - - - - - - - - - - - -
Construction Subtotal $ 63183 $ 119872 $ 103582 $ 69,772 $ 68926 $ 103,080 $ 16024 $ 80980 $ 56,188 $ 65753 $ 139650 $ 73,840
Balance:
ARRA $ 107377 $ 97,265 $ 96352 $ 84819 $ 76890 $ 72,036 $ 58705 $ 48551 $ 38967 $ 33316 $ 24909 $ 3,920
FY10 - - - - - - - - - - - -
State 337,320 337,320 324,051 324,051 324,051 324,051 324,051 324,051 324,012 317,598 299,142 318,481
Local 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100 52,100
Project Development Subtotal $ 496,797 $ 486,685 $ 472503 $ 460,970 $ 453,041 $ 448187 $ 434856 $ 424,702 $ 415079 $ 403,014 $ 376,151 $ 374,501
ARRA $ 717,872 $ 598,000 $ 493211 $ 423439 $ 354514 $ 251,434 $ 235409 $ 154,429 $ 98,240 $ 32488 $ (24,909) $ (3,920)
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 3,887,303 3,887,303 3,889,718 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,888,511 3,806,258 3,711,428
Local - - - - - - - - - - - -
Construction Subtotal $ 5,533,796 $ 5413923 $ 5311549 $ 5240570 $ 5,171,644 $ 5068564 $ 5,052,540 $ 4,971,560 $ 4915371 $ 4,849,618 $ 4,709,968 $ 4,636,128
Balance $ 6,030,593 $ 5,900,608 $ 5,784,052 $ 5,701,540 $ 5,624,685 $ 5516,752 $ 5487,396 $ 5,396,262 $ 5,330,450 $ 5,252,633 $ 5,086,120 $ 5,010,629
Total Sources $ 6,107,330 $ 6,030,593 $ 5901,816 $ 5,782,845 $ 5,701,540 $ 5624,685 $ 5516,752 $ 5487,396 $ 5396,262 $ 5,330,450 $ 5,252,633 $ 5,086,120
Total Uses 76,737 129,985 117,764 81,305 76,855 107,933 29,356 91,134 65,812 77,817 166,513 75,491
Balance $ 6,030,593 $ 5,900,608 $ 5,784,052 $ 5,701,540 $ 5,624,685 $ 5516,752 $ 5487,396 $ 5,396,262 $ 5,330,450 $ 5,252,633 $ 5,086,120 $ 5,010,629
Notes: Please refer to the notes on page 2.

FY2016-17 reflects expenditures.

FCP for period end September 30, 2017
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)
FY2017-18

Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018
Period End 7/31/2017 8/31/2017 9/30/2017  10/31/2017  11/30/2017  12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018
Sources:

ARRA $ 3920 $ 12 $ 12 % -8 -8 - 0% -8 -8 -3 - 0% -8 -

FY10 - - - - - - - - - - - -

State 318,481 316,713 304,914 299,384 275,643 243,839 212,406 174,116 132,123 94,134 73,271 50,920

Local 52,100 52,100 52,100 52,100 52,100 52,100 47,300 42,500 37,328 31,726 26,125 20,523
Project Development Subtotal $ 374501 $ 368826 $ 357,026 $ 351484 $ 327,743 $ 295939 $ 259,706 $ 216,616 $ 169452 $ 125861 $ 99,396 $ 71,443

ARRA $ (3,920) $ 12) $ (10) $ - $ - $ - $ - $ - $ - $ - $ - $ -

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 3,711,428 3,798,686 3,736,093 3,652,688 3,485,305 3,295,682 3,087,746 2,894,392 2,707,677 2,508,436 2,343,130 2,179,113

Local - - - - - - - - - - - -
Construction Subtotal $ 4,636,128 $ 4,727,293 $ 4,664,703 $ 4,581,308 $ 4,413,925 $ 4,224,302 $ 4,016,366 $ 3,823,012 $ 3,636,297 $ 3,437,056 $ 3,271,750 $ 3,107,733
Uses:

ARRA $ 3,907 $ -8 12 % -8 -8 - 0% - 0% -8 -8 - 0% -8 -

FY10 - - - - - - - - - - - -

State 1,768 11,799 5,531 23,741 31,804 31,433 38,290 41,992 37,989 20,863 22,351 23,673

Local 4,800 4,800 5172 5,602 5,602 5,602 5,499

Project Development Subtotal $ 5675 $ 11,799 8 5543 $ 23741 % 31,804 $ 36,233 $ 43,090 $ 47,164 $ 43591 $ 26,465 $ 27,953 $ 29,172

ARRA $ (3,907) $ 2 $ (10) $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State (87,258) 62,592 83,405 167,383 189,623 207,936 193,354 186,715 199,241 165,306 164,018 178,368
Local - - - - - - - - - - - -
Construction Subtotal $ (91,165 $ 62590 $ 83395 $ 167,383 $ 189,623 $ 207,936 $ 193354 $ 186,715 $ 199241 $ 165306 $ 164,018 $ 178,368
Balance:
ARRA $ 12 $ 12 3 - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 316,713 304,914 299,384 275,643 243,839 212,406 174,116 132,123 94,134 73,271 50,920 27,247
Local 52,100 52,100 52,100 52,100 52,100 47,300 42,500 37,328 31,726 26,125 20,523 15,024
Project Development Subtotal $ 368826 $ 357,026 $ 351484 $ 327,743 $ 295939 $ 259,706 $ 216,616 $ 169452 $ 125861 $ 99,396 $ 71,443 $ 42,270
ARRA $ 12) $ (10) $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 3,798,686 3,736,093 3,652,688 3,485,305 3,295,682 3,087,746 2,894,392 2,707,677 2,508,436 2,343,130 2,179,113 2,000,744
Local - - - - - - - - - - - -
Construction Subtotal $ 4,727,293 $ 4,664,703 $ 4,581,308 $ 4,413,925 $ 4,224,302 $ 4,016,366 $ 3,823,012 $ 3,636,297 $ 3,437,056 $ 3,271,750 $ 3,107,733 $ 2,929,364
Balance $ 5,096,119 $ 5,021,730 $ 4,932,792 $ 4,741,668 $ 4,520,241 $ 4,276,072 $ 4,039,628 $ 3,805,749 $ 3,562,917 $ 3,371,146 $ 3,179,175 $ 2,971,635
Total Sources $ 5,010,629 $ 5,096,119 $ 5,021,730 $ 4,932,792 $ 4,741,668 $ 4,520,241 $ 4,276,072 $ 4,039,628 $ 3,805,749 $ 3,562,917 $ 3,371,146 $ 3,179,175
Total Uses (85,490) 74,389 88,938 191,124 221,427 244,169 236,444 233,878 242,833 191,771 191,970 207,541
Balance $ 5,096,119 $ 5,021,730 $ 4,932,792 $ 4,741,668 $ 4,520,241 $ 4,276,072 $ 4,039,628 $ 3,805,749 $ 3,562,917 $ 3,371,146 $ 3,179,175 $ 2,971,635
Notes: Please refer to the notes on page 2.

FY2017-18 reflects expenditures and forecast.
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)
FY2018-19
Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019
Period End 7/31/2018 8/31/2018 9/30/2018  10/31/2018  11/30/2018  12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019
Sources:
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 27,247 11,775 822 - - - - - - - - -
Local 15,024 10,120 5,216 312 208 104 - - - - - -
Project Development Subtotal $ 42270 $ 21894 $ 6,038 $ 312 $ 208 $ 104 $ - $ - $ - $ - $ - $ -
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 865,697 790,449 716,117
State 2,000,744 1,855,130 1,713,183 1,566,212 1,393,339 1,225,873 1,056,754 893,422 762,874 332,838 300,589 268,732
Local - - - - - - - - - - - -
Construction Subtotal $ 2,929,364 $ 2,783,750 $ 2,641,803 $ 2,494,832 $ 2,321,959 $ 2,154,493 $ 1,985,374 $ 1,822,042 $ 1,691,494 $ 1,198,536 $ 1,091,038 $ 984,850
Uses:
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 15,472 10,952 822 - - - - - - - - -
Local 4,904 4,904 4,904 104 104 104 - - - - - -
Project Development Subtotal $ 20376 $ 15856 $ 5726 $ 104 $ 104 $ 104 3 - $ - $ - $ - $ - $ -
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - 62,923 75,248 74,332 74,165
State 145,615 141,947 146,971 172,873 167,466 169,119 163,332 130,548 430,036 32,249 31,857 31,785
Local - - - - - - - - - - - -
Construction Subtotal $ 145615 $ 141947 $ 146971 $ 172873 $ 167,466 $ 169,119 $ 163,332 $ 130,548 $ 492,959 $ 107,497 $ 106,188 $ 105,950
Balance:
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 11,775 822 - - - - - - - - - -
Local 10,120 5,216 312 208 104 - - - - - - -
Project Development Subtotal $ 21894 $ 6,038 $ 312 $ 208 $ 104 $ - $ - $ - $ - $ - $ - $ -
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 865,697 790,449 716,117 641,953
State 1,855,130 1,713,183 1,566,212 1,393,339 1,225,873 1,056,754 893,422 762,874 332,838 300,589 268,732 236,948
Local - - - - - - - - - - - -
Construction Subtotal $ 2,783,750 $ 2,641,803 $ 2,494,832 $ 2,321,959 $ 2,154,493 $ 1,985374 $ 1,822,042 $ 1,691,494 $ 1,198,536 $ 1,091,038 $ 984,850 $ 878,900
Balance $ 2,805,644 $ 2,647,841 $ 2,495,144 $ 2,322,167 $ 2,154597 $ 1,985374 $ 1,822,042 $ 1,691,494 $ 1,198536 $ 1,091,038 $ 984,850 $ 878,900
Total Sources $ 2,971,635 $ 2,805,644 $ 2,647,841 $ 2,495,144 $ 2,322,167 $ 2,154,597 $ 1,985,374 $ 1,822,042 $ 1,691,494 $ 1,198536 $ 1,091,038 $ 984,850
Total Uses 165,991 157,803 152,697 172,977 167,570 169,223 163,332 130,548 492,959 107,497 106,188 105,950
Balance $ 2,805,644 $ 2,647,841 $ 2,495,144 $ 2,322,167 $ 2,154597 $ 1,985374 $ 1,822,042 $ 1,691,494 $ 1,198536 $ 1,091,038 $ 984,850 $ 878,900

Notes: Please refer to the notes on page 2.
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)
FY2019-20

Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020
Period End 7/31/2019 8/31/2019 9/30/2019  10/31/2019  11/30/2019  12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020

Sources:

ARRA $ -3 -8 -3 -3 -8 -8 -8 -8 -8 -8 -8 -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - 8 - 8 - 8 - 8 - 8 - 8 - 8 -3 -3 - 3 - 3 -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 641,953 578,437 526,761 486,804 447,978 415,915 380,030 362,429 343,292 324,155 307,363 290,570
State 236,948 209,727 187,580 170,455 153,815 140,074 124,695 118,374 113,590 108,806 104,608 100,410
Local - - - - - -
Construction Subtotal $ 878900 $ 788,164 $ 714340 $ 657259 $ 601,793 $ 555989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411,970 $ 390,979

Uses:

ARRA $ - $ -8 -8 -8 - 0% - $ - $ - 0% - 0% - 0% - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - - $ - $ - $ - $ - $ - $ - $ -
FY10 63,515 51,677 39,957 38,826 32,063 35,885 17,601 19,137 19,137 16,793 16,793 16,793
State 27,221 22,147 17,124 16,640 13,741 15,379 6,320 4,784 4,784 4,198 4,198 4,198
Local - - - - - - - - - - - -
Construction Subtotal $ 90,736 $ 73,824 $ 57,082 $ 55466 $ 45804 $ 51,265 $ 23921 $ 23921 $ 23921 $ 20,991 $ 20,991 $ 20,991

Balance:
ARRA $ -8 - % -3 -3 -3 -8 - % -3 -3 -3 -3 -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -
Project Development Subtotal $ - $ - 3 ) ) - 8 - $ - $ - 8 - 8 - 8 - $ -

ARRA $ B $ B $ - $ - $ - $ B $ - $ - $ - $ - $ - $ -
FY10 578,437 526,761 486,804 447,978 415,915 380,030 362,429 343,292 324,155 307,363 290,570 273,777
State 209,727 187,580 170,455 153,815 140,074 124,695 118,374 113,590 108,806 104,608 100,410 96,211
Local - - - - - - - - - - - -
Construction Subtotal $ 788164 $ 714340 $ 657259 $ 601,793 $ 555989 $ 504,725 $ 480804 $ 456,882 $ 432,961 $ 411970 $ 390979 $ 369,988

Balance $ 788164 $ 714340 $ 657259 $ 601,793 $ 555989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411970 $ 390,979 $ 369,988

Total Sources $ 878900 $ 788,164 $ 714340 $ 657259 $ 601,793 $ 555989 $ 504,725 $ 480,804 $ 456,882 $ 432961 $ 411970 $ 390,979
Total Uses 90,736 73,824 57,082 55,466 45,804 51,265 23,921 23,921 23,921 20,991 20,991 20,991
Balance $ 788164 $ 714340 $ 657259 $ 601,793 $ 555989 $ 504,725 $ 480,804 $ 456,882 $ 432,961 $ 411970 $ 390,979 $ 369,988

Notes: Please refer to the notes on page 2.
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)

FY2020-21
Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021
Period End 7/31/2020 8/31/2020 9/30/2020  10/31/2020  11/30/2020  12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021

Sources:

ARRA $ -3 - 8 -8 - 8 -8 -8 - 8 -8 -8 -8 - 8 -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -

ARRA - - - - $ - - - -

FY10 273,777 256,984 244,247 226,102 212,013 197,924 183,834 138,134 - - - -

State 96,211 92,013 88,829 84,293 80,770 77,248 73,726 23,936 - - - -

Local - - - - - - - - - - - -
Construction Subtotal $ 369988 $ 348997 $ 333075 $ 310395 $ 292,783 $ 275172 $ 257560 $ 162,070 $ - $ - $ - $ -

Uses:

ARRA $ - 0% -8 -8 -8 -8 - 8 - 8 - 8 - 8 -3 - 8 -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - 8 - 3 - 3 - 8 - 3 - 8 - 8 - 3 - 8 - $ - 8 -

ARRA $ -
FY10 16,793
State 4,198 3,184 4,536 3,522 3,522 3,522 49,789 23,936 - - - -
Local - - - - - - - -
Construction Subtotal $ 20,991 $ 15922 % 22681 $ 17612 $ 17612 $ 17612 $ 95490 $ 162,070 $ - $ - $ - $ -

Balance:
ARRA $ -8 -8 - -8 -8 - s -8 -8 -8 -8 -8 -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -
Project Development Subtotal $ - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 - 8 -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 256,984 244,247 226,102 212,013 197,924 183,834 138,134 - - - - -
State 92,013 88,829 84,293 80,770 77,248 73,726 23,936 - - - - -
Local - - - -
Construction Subtotal $ 348997 $ 333075 $ 310,395 $ 292,783 $ 275172 $ 257,560 $ 162,070 $ - $ - $ - $ - $ -

Balance $ 348997 $ 333075 $ 310395 $ 292,783 $ 275172 $ 257560 $ 162,070 $ - $ - $ - $ - $ -

Total Sources $ 369988 $ 348997 $ 333,075 $ 310,395 $ 292,783 $ 275172 $ 257,560 $ 162,070 $ - $ - $ - $ -
Total Uses 20,991 15,922 22,681 17,612 17,612 17,612 95,490 162,070 - - - -
Balance $ 348997 $ 333075 $ 310395 $ 292,783 $ 275172 $ 257,560 $ 162,070 $ -

Notes: Please refer to the notes on page 2.
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FCP Expenditures and Forecast Breakdown

Total Forecast

Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16
Phase Task  Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2018 499,983,138 22,346,934 27,096,885 52,536,747 53,609,180 25,496,614 58,789,558
Project Development 2 Preliminary Engineering 8/17/2010  9/30/2018 336,009,966 26,313,994 33,524,717 42,068,361 45,316,809 10,744,224 53,458,955
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714 616,395 4,414,660 25,341,894 13,437,250 (4,437,004) 5,993,787
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - 659,952 17,920 -
Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691 49,277,324 65,036,261 119,947,002 113,023,190 31,821,755 118,242,299
Construction 5 Program, Project & Const Mgmt 7/1/2013  2/28/2021 558,627,066 - - - 41,605,432 57,537,436 111,296,016
Construction 6 ROW Services and Acquisition 7/1/2013  3/31/2019 971,784,412 - - - 74,366,653 111,034,444 298,530,413
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 - - - - 5,229,950 2,459,275
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 - - - 2,523,856 16,259,497 61,696,838
Construction 8 CP1 7/1/2013  3/31/2020 1,683,277,996 - - - 61,293,820 64,978,292 226,894,895
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 - - - - - 218,365,012
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 - - - - - 26,320,817
Construction 8 CP5 12/1/2018  2/28/2021 446,096,000 - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015  2/28/2021 208,146,754 - - - - - 53,856,392
Construction 10 Unallocated Contingency 3/1/2019  2/28/2021 425,862,179 - - - - - -
Subtotal Construction 7/1/2013  2/28/2021 7,031,227,595 - - - 179,789,762 255,039,619 999,419,658
Grand Total 8/17/2010  2/28/2021 8,038,927,286 49,277,324 65,036,261 119,947,002 292,812,952 286,861,374 1,117,661,958

ARRA Federal Forecast Finish FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16
Phase Task  Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2017 236,259,587 10,377,235 13,861,291 37,443,065 47,746,484 9,224,128 55,159,165
Project Development 2 Preliminary Engineering 8/17/2010  7/31/2017 190,136,611 12,170,051 17,453,954 32,110,337 39,893,479 (34,907) 50,455,644
Project Development 3 Other Related Work 8/17/2010  7/31/2017 51,517,967 298,048 2,212,536 19,974,923 11,025,917 (8,780,561) 6,391,649
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - 659,952 17,920 -
Subtotal Project Development 8/17/2010  9/30/2017 478,592,037 22,845,334 33,527,782 89,528,325 99,325,832 426,579 112,006,459
Construction 5 Program, Project & Const Mgmt 7/1/2013  7/31/2017 302,613,343 - - - 41,605,432 36,746,686 111,063,169
Construction 6 ROW Services and Acquisition 7/1/2013  9/30/2017 553,928,168 - - - 74,366,653 42,529,049 297,861,593
Construction 6 ROW Mitigation 7/1/2014  6/30/2017 30,154,194 - - - - 5,000,000 2,689,225
Construction 8 SR99 7/1/2013  7/31/2017 156,437,116 - - - 2,523,856 11,553,036 61,696,838
Construction 8 CP1 7/1/2013  8/31/2017 570,338,596 - - - 61,293,820 19,276,053 226,161,348
Construction 8 CP23 7/1/2015  8/31/2017 346,870,578 - - - - - 218,365,012
Construction 8 CP4 7/1/2015  8/31/2017 59,765,807 - - - - - 26,320,817
Construction 8 CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015  6/30/2016 53,856,392 - - - - - 53,856,392
Construction 10 Unallocated Contingency - - - - - - -
Subtotal Construction 7/1/2013  9/30/2017 2,073,964,194 - - - 179,789,762 115,104,824 998,014,394
Grand Total 8/17/2010  9/30/2017 2,552,556,231 22,845,334 33,527,782 89,528,325  279,115594 115,531,403 1,110,020,853
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FCP Expenditures and Forecast Breakdown

ARRA State Match
Phase

Project Development
Project Development
Project Development
Project Development

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

ARRA Local Match
Phase

Project Development
Project Development
Project Development
Project Development

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

A WD

© 0 0 00 oo o U

=
o

Task

A wWwN

© 00 0 0o oo U

=
o

Task Description
Environmental Review
Preliminary Engineering

Other Related Work

SWCAP

Subtotal Project Development

Program, Project & Const Mgmt
ROW Services and Acquisition
ROW Mitigation

SR99

CP1

CP23

CP4

CP5

Interim Use Project Reserve
Unallocated Contingency
Subtotal Construction

Task Description
Environmental Review
Preliminary Engineering

Other Related Work

SWCAP

Subtotal Project Development

Program, Project & Const Mgmt
ROW Services and Acquisition
ROW Mitigation

SR99

CP1

CP23

CP4

CP5

Interim Use Project Reserve
Unallocated Contingency
Subtotal Construction

FCP for period end September 30, 2017

Start Finish

8/17/2010  9/30/2018
8/17/2010  9/30/2018
8/17/2010  9/30/2018

8/17/2010  9/30/2018

7/1/2014  6/30/2018
7/1/2014  6/30/2018
7/1/2014  6/30/2018
7/1/2014  6/30/2018
7/1/2014  6/30/2018
5/1/2017  6/30/2018
5/1/2017  6/30/2018

7/1/2014  6/30/2018

8/17/2010  9/30/2018

Start Finish

12/1/2017 12/31/2018

12/1/2017 12/31/2018

12/1/2017 12/31/2018

Total FY202010-11 FY202011-12 FY202012-13 FY20 FY202014-15 FY202015-16
263,723,551 11,969,699 13,235,593 15,093,682 5,862,695 16,272,487 3,630,392
145,873,356 14,143,944 16,070,763 9,958,024 5,423,330 10,779,131 3,003,311

67,410,747 318,347 2,202,124 5,366,972 2,411,333 4,343,557 (397,863)
477,007,654 26,431,989 31,508,480 30,418,677 13,697,358 31,395,176 6,235,841
113,637,396 - - - - 20,790,750 232,847
384,926,727 - - - - 68,505,395 668,820

57,978,684 - - - - 229,950 (229,950)

68,565,867 - - - - 4,706,461 -
527,250,275 - - - - 45,702,239 733,547
544,062,297 - - - - - -
280,242,330 - - - - - -

1,976,663,577 - - - - 139,934,795 1,405,264
2,453,671,231 26,431,989 31,508,480 30,418,677 13,697,358 171,329,971 7,641,104
Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

52,100,000

52,100,000

52,100,000
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Additional State Forecast

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

(DCOG)COG)GJCD@LH;
(7]
=~

=
o

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt
ROW Services and Acquisition
ROW Mitigation

SR99

CP1

CP23

CP4

CP5

Interim Use Project Reserve
Unallocated Contingency
Subtotal Construction

FY 10 Grant - TOTAL FORECAST

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for period end September 30, 2017

6/1/2018
6/1/2018
6/1/2018
6/1/2018
6/1/2018
6/1/2018
6/1/2018

12/1/2018

3/1/2019
6/1/2018

6/1/2018

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

1/1/2021
2/1/2021
3/1/2019

3/1/2019

Finish

3/31/2019
3/31/2019
12/31/2018
12/31/2018
3/31/2019
3/31/2019
3/31/2019
3/31/2019

3/31/2019
3/31/2019

3/31/2019

Finish

2/28/2021
3/31/2020
2/28/2021

4/30/2019
12/31/2019
2/28/2021

2/28/2021

12/31/2019
12/31/2019
12/31/2019
2/28/2021
2/28/2021

2/28/2021
2/28/2021
2/28/2021

2/28/2021

Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

70,601,908 = = = = = =
32,929,517 = = = = = =
12,075,420 - - - - - -
35,897,016 = = = = = =
392,283,992 = ° = = = =
580,995,540 = = = = = =
155,662,648 = ° = = = =
53,913,273 = = = = = =

357,815,511 = = = = = =

1,692,174,824 - - = B _ -

1,692,174,824 - - o - - _

FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16

71,774,419 - - - - - -
47,915,219 - - - - - -
23,859,201 . - . = - -

667,419 3 . 3 . . .
6,640,687 - - - - - -
16,551,095 - - - - - -

994,313,551 - - - - - -
193,405,133 = = = = = =
350,839,475 = = = = = =

57,886,215 = = = = = =
392,182,727 = = = = = =
392,182,727 - - - - - -

154,290,362 - B - - B B
68,046,668 = = = = = =

1,288,425,000 - - = R _ -

1,288,425,000 - - o - R R
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 51,886,614 - - - - - -
Construction 51 Program Management (RDP) 3/1/2019  3/31/2020 34,231,491 - - - = o o
Construction 5.2 Project Construction Management 3/1/2019  2/28/2021 17,655,122 - - - - - -
Construction 5.2.1  Project Construction Management 1 - - - - - - -
Construction 5.2.2  Project Construction Management 2-3 3/1/2019  4/30/2019 467,193 - - - - - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 4,648,481 - - - - - -
Construction 5.24  Project Construction Management 5 3/1/2019  2/28/2021 12,539,449 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - o @ = 5 - -
Construction 6.2 Real Property - ROW Services & Relocation - - = = o - -
Construction 6.2.1 CP1ROW Services & Relocation - - - = o = -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - = = o - -
Construction 6.2.3 CP4 ROW Services & Relocation - - = s o - -
Construction 6.3 Real Property - Environmental Mitigation - - = o - - -
Construction 6.4 Real Property - ROW Acquisition - - = = o - -
Construction 6.41 CP1ROW Acquisition - - = = o - -
Construction 6.42 CP2-3 ROW Acquisition - - a = o - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 721,077,466 - - - - - -
Construction 8.1 SR-99 - - = = o = -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633 ® - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 299,585,889 - - = = > -
Construction 851 D-BCP5 3/1/2019  2/28/2021 299,585,889 - - - = - -
Construction 85.2 CP5 Contingency o o @ = 5 - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - = = > -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 47,632,668 - - - - - -
Subtotal Construction 3/1/2019  2/28/2021 928,620,000 - = o - - -
Grand Total 3/1/2019  2/28/2021 928,620,000 - - - - - -

FCP for period end September 30, 2017
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 19,887,806 - - - - - -
Construction 51 Program Management (RDP) 3/1/2019  3/31/2020 13,683,727 - - - = o o
Construction 5.2 Project Construction Management 3/1/2019  2/28/2021 6,204,078 - - - - - -
Construction 5.2.1  Project Construction Management 1 - - - - - - -
Construction 5.2.2  Project Construction Management 2-3 3/1/2019  4/30/2019 200,226 - - - - - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 1,992,206 - - - - - -
Construction 5.24  Project Construction Management 5 3/1/2019  2/28/2021 4,011,647 - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - o @ = 5 - -
Construction 6.2 Real Property - ROW Services & Relocation - - = = o - -
Construction 6.2.1 CP1ROW Services & Relocation - - - = o = -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - = = o - -
Construction 6.2.3 CP4 ROW Services & Relocation - - = s o - -
Construction 6.3 Real Property - Environmental Mitigation - - = o - - -
Construction 6.4 Real Property - ROW Acquisition - - = = o - -
Construction 6.41 CP1ROW Acquisition - - = = o - -
Construction 6.42 CP2-3 ROW Acquisition - - a = o - -
Construction 6.4.3 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 273,236,085 - - - - - -
Construction 8.1 SR-99 - - = = o = -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540 - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843 ® - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865 - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 92,596,838 - - = = > -
Construction 851 D-BCP5 3/1/2019  2/28/2021 92,596,838 - - - = - -
Construction 85.2 CP5 Contingency o o @ = 5 - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - = o > -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 20,414,000 - - - - - -
Subtotal Construction 3/1/2019  2/28/2021 359,805,000 - = o - - -
Grand Total 3/1/2019  2/28/2021 359,805,000 - - - - - -

FCP for period end September 30, 2017
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FCP Expenditures and Forecast Breakdown

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

51
5.2
524
522
5.2.3
524
53

6.1
6.2
6.2.1
6.2.2
6.2.3
6.3
6.4
6.4.1
6.4.2
6.4.3

8.1
8.2
8.3
8.4
8.5
85.1
8.5.2
8.5.3

10

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for period end September 30, 2017

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

38,730,453
28,704,786
10,025,666

467,193
4,648,481
4,909,993

520,613,627
135,383,593
245,587,633
40,520,351
99,122,050
99,122,050

47,632,668

606,976,747

606,976,747
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FCP Expenditures and Forecast Breakdown

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

51
5.2
524
522
5.2.3
524
53

6.1
6.2
6.2.1
6.2.2
6.2.3
6.3
6.4
6.4.1
6.4.2
6.4.3

8.1
8.2
8.3
8.4
8.5
85.1
8.5.2
8.5.3

10

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for period end September 30, 2017

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

16,598,765
12,302,051
4,296,714

200,226
1,992,206
2,104,283

223,120,125
58,021,540
105,251,843
17,365,865
42,480,878
42,480,878

20,414,000

260,132,891

260,132,891
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16
Phase Task  Task Description
Construction 5) Program, Project & Const Mgmt 1/1/2020  2/28/2021 13,156,161 - - - - - -
Construction 51 Program Management (RDP) 1/1/2020  3/31/2020 5,526,705 - - - = o o
Construction 5.2 Project Construction Management 1/1/2020  2/28/2021 7,629,456 - - - - - -
Construction 5.2.1  Project Construction Management 1 - - = a o - -
Construction 5.2.2  Project Construction Management 2-3 - - - a o - -
Construction 5.2.3  Project Construction Management 4 - - = a o - -
Construction 5.2.4  Project Construction Management 5 1/1/2020  2/28/2021 7,629,456 = - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = = o
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - = o - - -
Construction 6.2.1 CP1ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - = = o - -
Construction 6.4 Real Property - ROW Acquisition - - = = o - -
Construction 6.4.1 CP1ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.43 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020  2/28/2021 200,463,839 - - - - - =
Construction 8.1 SR-99 - - = = o - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - = = o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - = o - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - = = o - -
Construction 85 FCS Track Work Construction (CP5) 1/1/2020  2/28/2021 200,463,839 - - - - - -
Construction 851 D-BCP5 1/1/2020  2/28/2021 200,463,839 - - - = = -
Construction 85.2 CP5 Contingency - - = = o - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = a o - -
Construction 9 Interim Use Project Reserve - - - - - - R
Construction 10 Unallocated Contingency - - = = o - -
Subtotal Construction 1/1/2020  2/28/2021 213,620,000 - = . - - -
Grand Total 1/1/2020  2/28/2021 213,620,000 - - - - o -

FCP for period end September 30, 2017
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16
Phase Task  Task Description
Construction 5) Program, Project & Const Mgmt 1/1/2020  2/28/2021 3,289,040 - - - - - -
Construction 51 Program Management (RDP) 1/1/2020  3/31/2020 1,381,676 - - - = o o
Construction 5.2 Project Construction Management 1/1/2020  2/28/2021 1,907,364 - - - - - -
Construction 5.2.1  Project Construction Management 1 - - = a o - -
Construction 5.2.2  Project Construction Management 2-3 - - - a o - -
Construction 5.2.3  Project Construction Management 4 - - = a o - -
Construction 5.2.4  Project Construction Management 5 1/1/2020  2/28/2021 1,907,364 = - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = = o
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - = o - - -
Construction 6.2.1 CP1ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - = = o - -
Construction 6.4 Real Property - ROW Acquisition - - = = o - -
Construction 6.4.1 CP1ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.43 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020  2/28/2021 50,115,960 - - - - - =
Construction 8.1 SR-99 - - = = o - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - = = o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - = o - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - = = o - -
Construction 85 FCS Track Work Construction (CP5) 1/1/2020  2/28/2021 50,115,960 - - - - - -
Construction 851 D-BCP5 1/1/2020  2/28/2021 50,115,960 - - - = = -
Construction 85.2 CP5 Contingency - - = = o - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = a o - -
Construction 9 Interim Use Project Reserve - - - - - - R
Construction 10 Unallocated Contingency - - = = o - -
Subtotal Construction 1/1/2020  2/28/2021 53,405,000 - - - - - -
Grand Total 1/1/2020  2/28/2021 53,405,000 - - - - - -

FCP for period end September 30, 2017
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY202015-16
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt - - = a o - -
Construction 5.1 Program Management (RDP) - - = a o - -
Construction 5.2 Project Construction Management - - = a o - -
Construction 5.2.1  Project Construction Management 1 - - = a o - -
Construction 5.2.2  Project Construction Management 2-3 - - - a o - -
Construction 5.2.3  Project Construction Management 4 - - = a o - -
Construction 5.24  Project Construction Management 5 - - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = = o
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - = o - - -
Construction 6.2.1 CP1ROW Services & Relocation - - - - - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - -
Construction 6.3 Real Property - Environmental Mitigation - - = = o - -
Construction 6.4 Real Property - ROW Acquisition - - = = o - -
Construction 6.4.1 CP1ROW Acquisition - - - - - - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - -
Construction 6.43 CP4 ROW Acquisition - - - - - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - = o - - -
Construction 8.1 SR-99 - - = = o = -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - = = o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - = o - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - = = o - -
Construction 8.5 FCS Track Work Construction (CP5) - - = = o - -
Construction 851 D-BCP5 - - = o o - -
Construction 85.2 CP5 Contingency - - = = o - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = a o - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - - - - -
Construction 10 Unallocated Contingency - - = = o - -
Subtotal Construction 1/1/2021  2/28/2021 108,023,253 - = . - - -
Grand Total 1/1/2021  2/28/2021 108,023,253 - - - - o -

FCP for period end September 30, 2017
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY202010-11 FY202011-12 FY202012-13 FY202013-14 FY202014-15 FY20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt - - - - - - -
Construction 5.1 Program Management (RDP) - - a = o - -
Construction 5.2 Project Construction Management - - = s o - -
Construction 5.2.1  Project Construction Management 1 - o @ = 5 - -
Construction 5.2.2  Project Construction Management 2-3 - - o = 5 - -
Construction 5.2.3  Project Construction Management 4 - - - - - - -
Construction 5.24  Project Construction Management 5 - - - - - - -
Construction 5.3 Legal - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - = o - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - = = o - -
Construction 6.2.1 CP1ROW Services & Relocation - - - = o = -
Construction 6.22 CP2-3 ROW Services & Relocation - - - = o = -
Construction 6.23 CP4 ROW Services & Relocation - - - = o = -
Construction 6.3 Real Property - Environmental Mitigation - - - - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - - -
Construction 6.41 CP1ROW Acquisition - = = o o - -
Construction 6.42 CP2-3 ROW Acquisition - - = = o - -
Construction 6.43 CP4 ROW Acquisition - - = = o - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - -
Construction 8.1 SR-99 - - = a o - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - = o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - = o - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - o = 5 - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - -
Construction 851 D-BCP5 - - - - - - -
Construction 8.5.2  CP5 Contingency - - - - - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - - -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - - - - -
Construction 10 Unallocated Contingency - - - - - - -
Subtotal Construction 1/1/2021  1/31/2021 46,267,109 - - - - - -
Grand Total 1/1/2021  1/31/2021 46,267,109 - - - - - -

FCP for period end September 30, 2017
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Total Forecast

FCP Expenditures and Forecast Breakdown

Start

Finish

Phase

Project Development
Project Development
Project Development
Project Development

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

= © 0 OomOomoou

o

Task Description
Environmental Review
Preliminary Engineering

Other Related Work

SWCAP

Subtotal Project Development

Program, Project & Const Mgmt
ROW Services and Acquisition
ROW Mitigation

SR99

CP1

CP23

CP4

CP5

Interim Use Project Reserve
Unallocated Contingency
Subtotal Construction

8/17/2010
8/17/2010
8/17/2010

7/1/2013
8/17/2010

7/1/2013
7/1/2013
7/1/2014
7/1/2013
7/1/2013
7/1/2015
7/1/2015
12/1/2018
7/1/2015
3/1/2019
7/1/2013

8/17/2010

9/30/2018
9/30/2018
12/31/2018
6/30/2015
12/31/2018

2/28/2021
3/31/2019
12/31/2018
12/31/2018
3/31/2020
12/31/2019
12/31/2019
2/28/2021
2/28/2021
2/28/2021
2/28/2021

2/28/2021

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18
499,983,138 20,366,079 14,164,443 19,746,778 17,202,566 15,759,875 57,242,439 50,349,041 43,368,038
336,009,966 14,654,218 8,977,058 10,959,615 9,292,353 6,527,098 10,788,907 51,061,655 8,147,809
171,028,714 2,828,546 1,174,257 2,402,332 14,082,737 730,384 23,746,186 32,434,554 32,074,474
677,872 - - - - - - - -
1,007,699,691 37,848,843 24,315,758 33,108,724 40,577,656 23,017,358 91,777,532 133,845,250 83,590,321
558,627,066 27,806,685 28,209,367 30,943,110 35,435,560 25,104,409 21,553,239 17,742,539 20,437,127
971,784,412 103,209,361 108,802,435 22,521,730 70,970,047 (101,427,101) 88,713,359 93,018,857 80,088,542
100,208,298 6,093,295 - 8,800,367 14,190,224 4,727,023 16,062,721 16,062,721 16,062,725
260,900,000 12,941,722 16,352,124 29,340,331 20,316,542 19,158,216 15,987,325 15,987,325 15,987,325
1,683,277,996 74,001,872 70,198,731 28,784,571 90,340,330 75,474,369 190,683,268 109,185,982 116,601,201
1,822,767,890 33,350,903 25,501,223 30,071,073 39,087,630 28,806,132 156,391,933 183,304,651 194,930,213
553,557,000 29,233,069 (7,286,628) 2,731,972 8,902,803 2,976,730 75,550,520 144,007,897 63,584,413
446,096,000 - - - - - - - -
208,146,754 - - - - - - - -
425,862,179 - - - - - - - -
7,031,227,595 286,636,907 241,777,253 153,193,154 279,243,135 54,819,778 564,942,366 579,309,972 507,691,546
8,038,927,286 324,485,750 266,093,011 186,301,878 319,820,791 77,837,136 656,719,898 713,155,223 591,281,867

ARRA Federal Forecast

Phase

Project Development
Project Development
Project Development
Project Development

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

B w N

© 00 oWwwowo o U,

=
o

Task Description
Environmental Review
Preliminary Engineering

Other Related Work

SWCAP

Subtotal Project Development

Program, Project & Const Mgmt
ROW Services and Acquisition
ROW Mitigation

SR99

CP1

CP23

CP4

CP5

Interim Use Project Reserve
Unallocated Contingency
Subtotal Construction

FCP for period end September 30, 2017

8/17/2010
8/17/2010
8/17/2010

7/1/2013
8/17/2010

7/1/2013
7/1/2013
7/1/2014
7/1/2013
7/1/2013
7/1/2015
7/1/2015

7/1/2015

7/1/2013

8/17/2010

Finish

9/30/2017
7/31/2017
7/31/2017
6/30/2015
9/30/2017

7/31/2017
9/30/2017
6/30/2017
7/31/2017
8/31/2017
8/31/2017
8/31/2017

6/30/2016

9/30/2017

9/30/2017

Q1L Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18
236,259,587 12,705,601 14,164,443 19,746,778 13,733,794 2,097,601 - - -
190,136,611 9,080,358 8,977,058 10,959,615 7,372,790 1,698,232 - - -
51,517,967 2,793,873 1,174,257 2,363,184 13,940,122 124,018 - - -
677,872 s . . . . . . .
478592037 24579833 24315758 33,069,576 35,046,706 3,919,852 - - -
302,613,343 27,806,685 28,209,367 30,943,110 23,423,500 2,815,393 - - -
553,928,168 103,913,165 108,802435 22,521,730  (52,536,748) (43,529,709) - - -
30,154,194 6,093,295 - 8,800,367 7,571,308 - = = =
156,437,116 12,941,722 16,352,124 29,340,331 15248742 6,780,467 - - -
570,338,596  74,505469 70,198,731 28784571 69485729 20,632,875 . . .
346,870,578 33,350,903  25501,223 30,071,073 30,065,012 9,517,355 - - -
59,765,807 29,233,069  (7,286,628) 2,731,972 8,902,809 (136,232) - - -
53,856,392 . . . . . . . .
2,073964,194 287,844,308 241,777,253 153193154 102160351  (3,919,852) = = =
2,552556,231 312,424,141 266,093,011 186,262,730 137,207,057 = = = =
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ARRA State Match

FCP Expenditures and Forecast Breakdown

Start

Finish

Phase

Project Development
Project Development
Project Development
Project Development

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

ARRA Local Match
Phase

Project Development
Project Development
Project Development
Project Development

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

A w N

© 0 oo o U

[
o

Task

A wN

© 0 oo o U

[y
o

Task Description
Environmental Review
Preliminary Engineering

Other Related Work

SWCAP

Subtotal Project Development

Program, Project & Const Mgmt
ROW Services and Acquisition
ROW Mitigation

SR99

CP1

CP23

CP4

CP5

Interim Use Project Reserve
Unallocated Contingency
Subtotal Construction

Task Description
Environmental Review
Preliminary Engineering

Other Related Work

SWCAP

Subtotal Project Development

Program, Project & Const Mgmt
ROW Services and Acquisition
ROW Mitigation

SR99

CP1

CP23

CP4

CP5

Interim Use Project Reserve
Unallocated Contingency
Subtotal Construction

FCP for period end September 30, 2017

8/17/2010
8/17/2010
8/17/2010
8/17/2010
7/1/2014
7/1/2014
7/1/2014
7/1/2014
7/1/2014

5/1/2017
5/1/2017

7/1/2014

8/17/2010

Start

12/1/2017

12/1/2017

12/1/2017

9/30/2018
9/30/2018
9/30/2018
9/30/2018
6/30/2018
6/30/2018
6/30/2018
6/30/2018
6/30/2018

6/30/2018
6/30/2018

6/30/2018

9/30/2018

Finish

12/31/2018

12/31/2018

12/31/2018

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18
263723551 7,660,478 - - 3468772 13662274 57,242,430 50,349,041 43,368,038
145873356 5573859 - - 1919563 4828866  10,788907 51,061,655 8,147,809
67,410,747 34,673 - 39,148 142,615 606366 18,946,186 16861013 15371666
477007654 13,269,010 - 39148 5530950 19,097,506 86,977,532 118271709 66,887,514
113,637,396 - - - 12012060 22,280,016 21553239 17742539 19,016,945
384,926,727 (703,804) - - 123506795  (57,897,392) 88713359 93,018,857 69,114,696
57,978,684 - - - 6618916 4,727,023 16062721 16,062,721 14,507,304
68,565,867 - - - 5067,800 12,377,749 15987325  15987,325 14,439,207
527,250,275 (503,597) - - 20,854,601 54841494 100683268 109,185,982 105,752,741
544,062,297 - - - 9022618 10,288,777 156391933 183,304,651 176,054,317
280,242,330 - - - (6) 3112962 75550520 144,007,897 57,570,957
1976663577  (1,207,401) - - 177,082,784 58,739,630 564,942,366 579,309,972 456,456,167
2453671231 12,061,609 - 39148 182,613,734 77,837,136 651,910,808 697,581,681 523,343,681
QL Q2 Q3 Q4 Q1 Q2 Q3 Q4

Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18
52,100,000 - - - - - 4,800,000 15573542 16,702,807
52,100,000 - - - - - 4,800,000 15573542 16,702,807
52,100,000 - - - - - 4,800,000 15573542 16,702,807
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q4
Additional State Forecast Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 6/1/2018  3/31/2019 70,601,908 - - - - - - 1,420,182
Construction 6 ROW Services and Acquisition 6/1/2018  3/31/2019 32,929,517 - - - - - - 10,973,845
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,075,420 - - - - - - 1,555,421
Construction 8 SR99 6/1/2018 12/31/2018 35,897,016 - - - - - - 1,548,119
Construction 8 CP1 6/1/2018  3/31/2019 392,283,992 - - - - - - 10,848,460
Construction 8 CP23 6/1/2018  3/31/2019 580,995,540 - - - - - - 18,875,896
Construction 8 CP4 6/1/2018  3/31/2019 155,662,648 - - - - - - 6,013,456
Construction 8 CP5 12/1/2018  3/31/2019 53,913,273 - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019  3/31/2019 357,815,511 - - - - - - -
Subtotal Construction 6/1/2018  3/31/2019 1,692,174,824 - - - - - - 51,235,379
Grand Total 6/1/2018  3/31/2019 1,692,174,824 - - - - - - 51,235,379

Q1 Q2 Q3 Q4 Q1 02 Q4
FY 10 Grant - TOTAL FORECAST Finish FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 71,774,419 - - - - = o -
Construction ENI! Program Management (RDP) 3/1/2019  3/31/2020 47,915,219 - - - - - = o
Construction 52 Project Construction Management 3/1/2019  2/28/2021 23,859,201 - - - - - o -
Construction 52.1 Project Construction Management 1 - - - - - a a -
Construction 52.2  Project Construction Management 2-3 3/1/2019  4/30/2019 667,419 - - - - = = o
Construction 5.2.3 Project Construction Management 4 3/1/2019 12/31/2019 6,640,687 - - - - - o -
Construction 5.2.4  Project Construction Management 5 3/1/2019  2/28/2021 16,551,095 - - - - - = o
Construction 53 Legal - - = = o o - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - B B = - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - = = o -
Construction 6.2 Real Property - ROW Services & Relocation - - B = > - - -
Construction 6.2.1 CP1ROW Services & Relocation - - o o = = o -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - = = o -
Construction 6.2.3 CP4 ROW Services & Relocation - - = = = o - -
Construction 6.3 Real Property - Environmental Mitigation - - - - = o o -
Construction 6.4 Real Property - ROW Acquisition - - - - = = o -
Construction 6.41 CP1ROW Acquisition - - = = o o - -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - o a 5 -
Construction 6.43 CP4 ROW Acquisition - - - - = = o -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 994,313,551 - - B B = - -
Construction 8.1 SR-99 - - - - a a 5 -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 193,405,133 - - - - = = o
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 350,839,475 - - - - - o -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 57,886,215 - - - - - = o
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 392,182,727 - - - - = o -
Construction 851 D-BCP5 3/1/2019  2/28/2021 392,182,727 - - - - o = -
Construction 85.2 CPS5 Contingency - - - - = = o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = = o o - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 154,290,362 - - - - o = 5
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 68,046,668 - - - - - = o
Subtotal Construction 3/1/2019  2/28/2021 1,288,425,000 - - - B = - _
Grand Total 3/1/2019  2/28/2021 1,288,425,000 - - - - = o -

FCP for period end September 30, 2017
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 51,886,614 - - - = = > - -
Construction 5.1 Program Management (RDP) 3/1/2019  3/31/2020 34,231,491 - - - - - B B o
Construction 5.2 Project Construction Management 3/1/2019  2/28/2021 17,655,122 - - - - - - = =
Construction 52.1 Project Construction Management 1 - - - - = = o o -
Construction 5.2.2  Project Construction Management 2-3 3/1/2019  4/30/2019 467,193 - - - - B B = =
Construction 5.23  Project Construction Management 4 3/1/2019 12/31/2019 4,648,481 - - - - - - - =
Construction 5.2.4  Project Construction Management 5 3/1/2019  2/28/2021 12,539,449 - - - - = = > >
Construction 53 Legal - - - - o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = o o - -
Construction 6.1 Real Property A- Preliminary ROW - - = = o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = o o - -
Construction 6.2.1 CP1ROW Services & Relocation - - - - = = o o -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - = o o - - -
Construction 6.2.3 CP4 ROW Services & Relocation - - o o = = 5 5 -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = = o -
Construction 6.4 Real Property - ROW Acquisition - - = = - - - - -
Construction 6.41 CP1ROW Acquisition - - - - o o 5 5 -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - - = = o
Construction 6.43 CP4 ROW Acquisition - - - - o o - - -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 721,077,466 - - - - - - - =
Construction 8.1 SR-99 - - = > o - - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593 - - - - - - o o
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633 - - - - - = o o
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351 - - - - - = = >
Construction 8.5 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 299,585,889 - - - - - - - =
Construction 851 D-BCP5 3/1/2019  2/28/2021 299,585,889 - - - - - - - -
Construction 85.2 CPS5 Contingency - - = = o o - - -
Construction 85.3  Third Parties / Support Costs CP5 - - - - o o 5 5 -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - - - - - o o
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 47,632,668 - - - - - - - -
Subtotal Construction 3/1/2019  2/28/2021 928,620,000 - - - - - - - -
Grand Total 3/1/2019  2/28/2021 928,620,000 - - - - = o - -

FCP for period end September 30, 2017
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - State Match TOTAL Forecast

Start

Finish

Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for period end September 30, 2017

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

1/1/2021
2/1/2021
3/1/2019

3/1/2019

2/28/2021
3/31/2020
2/28/2021

4/30/2019
12/31/2019
2/28/2021

2/28/2021

12/31/2019
12/31/2019
12/31/2019
2/28/2021
2/28/2021

1/31/2021
2/28/2021
2/28/2021

2/28/2021

19,887,806
13,683,727
6,204,078
200,226
1,992,206
4,011,647

273,236,085

58,021,540
105,251,843
17,365,865
92,596,838
92,596,838

46,267,109
20,414,000

359,805,000

359,805,000
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FCP Expenditures and Forecast Breakdown

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

51

521
522
523
524
53

6.1

6.2.1
6.2.2
6.2.3

6.4
6.4.1

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for period end September 30, 2017

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

38,730,453
28,704,786
10,025,666
467,193
4,648,481
4,909,993

520,613,627
135,383,593
245,587,633
40,520,351
99,122,050
99,122,050

47,632,668

606,976,747

606,976,747
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FCP Expenditures and Forecast Breakdown

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

51

521
522
523
524
53

6.1

6.2.1
6.2.2
6.2.3

6.4
6.4.1

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for period end September 30, 2017

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

16,598,765
12,302,051
4,296,714
200,226
1,992,206
2,104,283

223,120,125
58,021,540
105,251,843
17,365,865
42,480,878
42,480,878

20,414,000

260,132,891

260,132,891
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Federal 80/20 Forecast

Start

Finish

Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for period end September 30, 2017

1/1/2020
1/1/2020
1/1/2020

1/1/2020

1/1/2020

1/1/2020
1/1/2020

1/1/2020

1/1/2020

2/28/2021
3/31/2020
2/28/2021

2/28/2021

2/28/2021

2/28/2021
2/28/2021

2/28/2021

2/28/2021

13,156,161
5,526,705
7,629,456

7,629,456

200,463,839
200,463,839
200,463,839

213,620,000

213,620,000
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - State Match 80/20 Forecast

Start

Finish

Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for period end September 30, 2017

1/1/2020
1/1/2020
1/1/2020

1/1/2020

1/1/2020

1/1/2020
1/1/2020

1/1/2020

1/1/2020

2/28/2021
3/31/2020
2/28/2021

2/28/2021

2/28/2021

2/28/2021
2/28/2021

2/28/2021

2/28/2021

3,289,040
1,381,676
1,907,364

1,907,364

50,115,960
50,115,960
50,115,960

53,405,000

53,405,000
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Federal 100/0 Forecast Start Finish

Total

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

FY202016-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

Phase Task
Construction 5
Construction 51
Construction 52
Construction 521
Construction 522
Construction 523
Construction 524
Construction 53
Construction 6
Construction 6.1
Construction 6.2
Construction 6.2.1
Construction 6.2.2
Construction 6.2.3
Construction 6.3
Construction 6.4
Construction 6.4.1
Construction 6.4.2
Construction 6.4.3
Construction 8
Construction 8.1
Construction 8.2
Construction 8.3
Construction 8.4
Construction 8.5
Construction 85.1
Construction 8.5.2
Construction 853
Construction 9
Construction 10
Grand Total

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve 1/1/2021  2/28/2021
Unallocated Contingency
Subtotal Construction 1/1/2021  2/28/2021

1/1/2021  2/28/2021

FCP for period end September 30, 2017

108,023,253

108,023,253

108,023,253
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FCP Expenditures and Forecast Breakdown

Total

Q1
FY202016

Q2 Q3 Q4 Q1 Q2 Q3 Q4
-17 FY202016-17 FY202016-17 FY202016-17 FY202017-18 FY202017-18 FY202017-18 FY202017-18

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish

Phase Task
Construction 5
Construction 51
Construction 52
Construction 521
Construction 522
Construction 523
Construction 524
Construction 5:3)
Construction 6
Construction 6.1
Construction 6.2
Construction 6.2.1
Construction 6.2.2
Construction 6.2.3
Construction 6.3
Construction 6.4
Construction 6.4.1
Construction 6.4.2
Construction 6.4.3
Construction 8
Construction 8.1
Construction 8.2
Construction 8.3
Construction 8.4
Construction 8.5
Construction 85.1
Construction 8.5.2
Construction 8.5.3
Construction 9
Construction 10
Grand Total

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve 1/1/2021  1/31/2021
Unallocated Contingency
Subtotal Construction 1/1/2021  1/31/2021

1/1/2021  1/31/2021

FCP for period end September 30, 2017

46,267,109

46,267,109

46,267,109
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FCP Expenditures and Forecast Breakdown

Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20
Phase Task  Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2018 499,983,138 21,907,962 - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010  9/30/2018 336,009,966 4,174,193 - - - - - - -
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714 15,876,436 311,825 - - - - - -
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - - - - - -
Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691 41,958,591 311,825 - - - - - -
Construction 5 Program, Project & Const Mgmt 7/1/2013  2/28/2021 558,627,066 25,386,292 26,551,109 22,337,009 21,693,134 13,101,576 13,101,576 10,931,972 2,141,858
Construction 6 ROW Services and Acquisition 7/1/2013  3/31/2019 971,784,412 9,545,359 7,177,879 5,232,434 - - - - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 5,310,000 5,209,999 - - - - - -
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 17,250,002 17,098,896 - - - - - -
Construction 8 CP1 7/1/2013  3/31/2020 1,683,277,996 138,802,066 164,553,997 96,584,736 72,219,307 65,764,698 36,915,860 - -
Construction 8 CP23 7/1/2015 12/31/2019 1,822,767,890 185,046,037 214,443,569 223,232,131 164,144,890 90,779,246 35,313,247 - -
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 53,192,674 54,145,572 46,151,474 31,162,566 11,441,560 11,441,561 - -
Construction 8 CP5 12/1/2018  2/28/2021 446,096,000 - 20,277,091 35,484,910 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273
Construction 9 Interim Use Project Reserve 7/1/2015  2/28/2021 208,146,754 - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019  2/28/2021 425,862,179 - - 357,815,511 - - - - -
Subtotal Construction 7/1/2013  2/28/2021 7,031,227,595 434,532,430 509,458,111 786,838,205 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130
Grand Total 8/17/2010  2/28/2021 8,038,927,286 476,491,021 509,769,937 786,838,205 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Federal Forecast Finish FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20
Phase Task  Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2017 236,259,587 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010  7/31/2017 190,136,611 - - - - - - - =
Project Development 3 Other Related Work 8/17/2010  7/31/2017 51,517,967 - - - - - - = =
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - - s o 5 -
Subtotal Project Development 8/17/2010  9/30/2017 478,592,037 - - - - - - - -
Construction 5 Program, Project & Const Mgmt 7/1/2013  7/31/2017 302,613,343 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013  9/30/2017 553,928,168 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014  6/30/2017 30,154,194 - - - - = = - -
Construction 8 SR99 7/1/2013  7/31/2017 156,437,116 - - - - = = > -
Construction 8 CP1 7/1/2013  8/31/2017 570,338,596 - - - - - - - B
Construction 8 CP23 7/1/2015  8/31/2017 346,870,578 - - - - - - - -
Construction 8 CP4 7/1/2015  8/31/2017 59,765,807 - - - - - - - =
Construction 8 CP5 - - - - = = o o 5
Construction 9 Interim Use Project Reserve 7/1/2015  6/30/2016 53,856,392 - - - - = o 5 -
Construction 10 Unallocated Contingency - - - - o o - - -
Subtotal Construction 7/1/2013  9/30/2017 2,073,964,194 - - - - - - - =
Grand Total 8/17/2010  9/30/2017 2,552,556,231 - - - - - - - =

FCP for period end September 30, 2017
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ARRA State Match

FCP Expenditures and Forecast Breakdown

Finish

Total

Q1

FY202018-19

Q2
FY202018-19

Q3
FY202018-19

Q4
FY202018-19

Q1L
FY202019-20

Q2
FY202019-20

Q3
FY202019-20

Q4
FY202019-20

Phase Task  Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2018 263,723,551 21,907,962 = = - - - - -
Project Development 2 Preliminary Engineering 8/17/2010  9/30/2018 145,873,356 4,174,193 o o - - - - -
Project Development 3 Other Related Work 8/17/2010  9/30/2018 67,410,747 1,164,611 - - - - o A o
Project Development 4 SWCAP - - - = o o - - -
Subtotal Project Development 8/17/2010  9/30/2018 477,007,654 27,246,766 - - - - - - -
Construction 5 Program, Project & Const Mgmt 7/1/2014  6/30/2018 113,637,396 - - - - - - - =
Construction 6 ROW Services and Acquisition 7/1/2014  6/30/2018 384,926,727 - - - = 5 = - -
Construction 6 ROW Mitigation 7/1/2014  6/30/2018 57,978,684 - - - - o o A -
Construction 8 SR99 7/1/2014  6/30/2018 68,565,867 - - - - - - - B
Construction 8 CP1 7/1/2014  6/30/2018 527,250,275 - - - - - - - -
Construction 8 CP23 5/1/2017  6/30/2018 544,062,297 - - = = s 5 - -
Construction 8 CP4 5/1/2017  6/30/2018 280,242,330 - - - - = B o -
Construction 8 CP5 - - - - > o - - -
Construction 9 Interim Use Project Reserve - - - - - = = - -
Construction 10 Unallocated Contingency - - o = o o - - -
Subtotal Construction 7/1/2014  6/30/2018 1,976,663,577 - - - = = = - -
Grand Total 8/17/2010  9/30/2018 2,453,671,231 27,246,766 - - - - = o -
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Local Match Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20
Phase Task  Task Description
Project Development 1 Environmental Review - - = = o o - - -
Project Development 2 Preliminary Engineering - - = = o o - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 14,711,825 311,825 - - - B o =
Project Development 4 SWCAP - - - = o o - - -
Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 14,711,825 311,825 - - - - - B
Construction 5 Program, Project & Const Mgmt - - - - - = = - -
Construction 6 ROW Services and Acquisition - - - = = o o - -
Construction 6 ROW Mitigation - - - - = - o o -
Construction 8 SR99 - - - - > o - - -
Construction 8 CP1 - - B - = o - - -
Construction 8 CP23 - - - = = s 5 5 -
Construction 8 CP4 - - - - o = o o -
Construction 8 CP5 - - - - o o - - -
Construction 9 Interim Use Project Reserve - - - - B = = - -
Construction 10 Unallocated Contingency - - = = o o - - -
Subtotal Construction - - - - - = > o -
Grand Total 12/1/2017 12/31/2018 52,100,000 14,711,825 311,825 - - - = o =

FCP for period end September 30, 2017
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Additional State Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 6/1/2018  3/31/2019 70,601,908 25,386,292 26,551,109 17,244,325 - - - - -
Construction 6 ROW Services and Acquisition 6/1/2018  3/31/2019 32,929,517 9,545,359 7,177,879 5,232,434 - - - - -
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,075,420 5,310,000 5,209,999 - - - - - -
Construction 8 SR99 6/1/2018 12/31/2018 35,897,016 17,250,002 17,098,896 - - - - - -
Construction 8 CP1 6/1/2018  3/31/2019 392,283,992 138,802,066 164,553,997 78,079,470 - - - - -
Construction 8 CP23 6/1/2018  3/31/2019 580,995,540 185,046,037 214,443,569 162,630,038 - - - - -
Construction 8 CP4 6/1/2018  3/31/2019 155,662,648 53,192,674 54,145572 42,310,945 - - - - -
Construction 8 CP5 12/1/2018  3/31/2019 53,913,273 - 20,277,091 33,636,182 - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 3/1/2019  3/31/2019 357,815,511 - - 357,815,511 - - - - -
Subtotal Construction 6/1/2018  3/31/2019 1,692,174,824 434,532,430 509,458,111 696,948,904 - - - - -
Grand Total 6/1/2018  3/31/2019 1,692,174,824 434,532,430 509,458,111 696,948,904 - - - - -

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - TOTAL FORECAST Finish FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 71,774,419 - - 5,092,684 21,693,134 13,101,576 13,101,576 10,931,972 2,141,858
Construction 51 Program Management (RDP) 3/1/2019  3/31/2020 47,915,219 - - 4,755,488 16,789,389 8,790,114 8,790,114 8,790,114 -
Construction 5.2 Project Construction Management 3/1/2019  2/28/2021 23,859,201 - - 337,196 4,903,745 4,311,462 4,311,462 2,141,858 2,141,858
Construction 521 Project Construction Management 1 - - - - - o o 5 -
Construction 5.2.2  Project Construction Management 2-3 3/1/2019  4/30/2019 667,419 - - 75,136 592,282 - - - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 6,640,687 - - 131,873 2,169,604 2,169,604 2,169,604 - -
Construction 5.2.4  Project Construction Management 5 3/1/2019  2/28/2021 16,551,095 - - 130,187 2,141,858 2,141,858 2,141,858 2,141,858 2,141,858
Construction 5.3 Legal - = = o o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - = o o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - = o o -
Construction 6.2.1 CP1ROW Senvices & Relocation - - - - - o o 5 -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - - - B - -
Construction 6.23 CP4 ROW Senvices & Relocation - - - - = = o - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = o o -
Construction 6.4 Real Property - ROW Acquisition - - - - - o o 5 -
Construction 6.41 CP1ROW Acquisition - - B - = = - - -
Construction 6.42 CP2-3 ROW Acquisition - - - - o = - - -
Construction 6.43 CP4 ROW Acquisition - - - - - - o o -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 994,313,551 - - 84,796,617 297,942,401 208,539,687 139,432,668 60,831,273 60,831,273
Construction 8.1 SR-99 - - B - = o - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 193,405,133 - - 18,505,267 72,219,307 65,764,698 36,915,860 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 350,839,475 - - 60,602,093 164,144,890 90,779,246 35,313,247 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 57,886,215 - - 3,840,529 31,162,566 11,441,560 11,441,561 - -
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 392,182,727 - - 1,848,728 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273
Construction 85.1 D-B CP5 3/1/2019  2/28/2021 392,182,727 - - 1,848,728 30,415,638 40,554,183 55,762,000 60,831,273 60,831,273
Construction 8.5.2 CP5 Contingency - - - - - - o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - = = o o - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 154,290,362 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 68,046,668 - - - - - - - -
Subtotal Construction 3/1/2019  2/28/2021 1,288,425,000 - - 89,889,301 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130
Grand Total 3/1/2019  2/28/2021 1,288,425,000 - - 89,889,301 319,635,535 221,641,263 152,534,244 71,763,244 62,973,130
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 51,886,614 - - 3,564,879 15,185,194 9,171,103 9,171,103 8,511,552 1,713,486
Construction 51 Program Management (RDP) 3/1/2019  3/31/2020 34,231,491 - - 3,328,841 11,752,573 6,153,080 6,153,080 6,843,918 -
Construction 5.2 Project Construction Management 3/1/2019  2/28/2021 17,655,122 - - 236,037 3,432,621 3,018,023 3,018,023 1,667,635 1,713,486
Construction 5.2.1 Project Construction Management 1 - - - - - - = - -
Construction 5.2.2  Project Construction Management 2-3 3/1/2019  4/30/2019 467,193 - - 52,595 414,598 - - - -
Construction 523 Project Construction Management 4 3/1/2019 12/31/2019 4,648,481 - - 92,311 1,518,723 1,518,723 1,518,723 - -
Construction 5.2.4  Project Construction Management 5 3/1/2019  2/28/2021 12,539,449 - - 91,131 1,499,300 1,499,300 1,499,300 1,667,635 1,713,486
Construction 53 Legal - o o o o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - B
Construction 6.2 Real Property - ROW Services & Relocation - - - - - 8 o 5 -
Construction 6.21 CP1ROW Senices & Relocation - - - - o = o > -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - - - - - =
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - B
Construction 6.3 Real Property - Environmental Mitigation - - - - - 8 o 5 -
Construction 6.4 Real Property - ROW Acquisition - - - = = > o - -
Construction 6.41 CP1ROW Acquisition - - - - = = - - -
Construction 6.42 CP2-3 ROW Acquisition - - - - o 5 - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - = - o o -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 721,077,466 - - 59,357,632 208,559,681 145,977,781 97,602,868 47,362,781 48,665,018
Construction 8.1 SR-99 - - - - = o - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593 - - 12,953,687 50,553,515 46,035,289 25,841,102 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633 - - 42,421,465 114,901,423 63,545,472 24,719,273 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351 - - 2,688,370 21,813,796 8,009,092 8,009,092 - -
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 299,585,889 - - 1,294,110 21,290,946 28,387,928 39,033,400 47,362,781 48,665,018
Construction 85.1 D-B CP5 3/1/2019  2/28/2021 299,585,889 - - 1,294,110 21,290,946 28,387,928 39,033,400 47,362,781 48,665,018
Construction 8.5.2  CP5 Contingency - - - - - - o > -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - o o 5 -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - - - - - - B
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 47,632,668 - - - - - - - -
Subtotal Construction 3/1/2019  2/28/2021 928,620,000 - - 62,922,510 223,744,874 155,148,884 106,773,971 55,874,333 50,378,504
Grand Total 3/1/2019  2/28/2021 928,620,000 - - 62,922,510 223,744,874 155,148,884 106,773,971 55,874,333 50,378,504
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 19,887,806 - - 1,527,805 6,507,940 3,930,473 3,930,473 2,420,419 428,372
Construction 51 Program Management (RDP) 3/1/2019  3/31/2020 13,683,727 - - 1,426,646 5,036,817 2,637,034 2,637,034 1,946,196 -
Construction 5.2 Project Construction Management 3/1/2019  2/28/2021 6,204,078 - - 101,159 1,471,123 1,293,439 1,293,439 474,223 428,372
Construction 5.2.1 Project Construction Management 1 - - - - - - = - -
Construction 5.2.2  Project Construction Management 2-3 3/1/2019  4/30/2019 200,226 - - 22,541 177,685 - - - -
Construction 523 Project Construction Management 4 3/1/2019 12/31/2019 1,992,206 - - 39,562 650,881 650,881 650,881 - -
Construction 524 Project Construction Management 5 3/1/2019  2/28/2021 4,011,647 - - 39,056 642,557 642,557 642,557 474,223 428,372
Construction 53 Legal - o o o o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - - - - B
Construction 6.2 Real Property - ROW Services & Relocation - - - - - 8 o 5 -
Construction 6.21 CP1ROW Senices & Relocation - - - - o = o > -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - - - - - =
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - - - - B
Construction 6.3 Real Property - Environmental Mitigation - - - - - 8 o 5 -
Construction 6.4 Real Property - ROW Acquisition - - - = = > o - -
Construction 6.41 CP1ROW Acquisition - - - - = = - - -
Construction 6.42 CP2-3 ROW Acquisition - - - - o 5 - - -
Construction 6.4.3 CP4 ROW Acquisition - - - - = - o o -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 273,236,085 - - 25,438,985 89,382,720 62,561,906 41,829,800 13,468,492 12,166,255
Construction 8.1 SR-99 - - - - = o - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540 - - 5,551,580 21,665,792 19,729,410 11,074,758 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843 - - 18,180,628 49,243,467 27,233,774 10,593,974 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865 - - 1,152,159 9,348,770 3,432,468 3,432,468 - -
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 92,596,838 - - 554,619 9,124,691 12,166,255 16,728,600 13,468,492 12,166,255
Construction 85.1 D-B CP5 3/1/2019  2/28/2021 92,596,838 - - 554,619 9,124,691 12,166,255 16,728,600 13,468,492 12,166,255
Construction 8.5.2  CP5 Contingency - - - - - - o > -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - o o 5 -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 20,414,000 - - - - - - - -
Subtotal Construction 3/1/2019  2/28/2021 359,805,000 - - 26,966,790 95,890,660 66,492,379 45,760,273 15,888,911 12,594,626
Grand Total 3/1/2019  2/28/2021 359,805,000 - - 26,966,790 95,890,660 66,492,379 45,760,273 15,888,911 12,594,626
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FCP Expenditures and Forecast Breakdown

Phase Task  Task Description

Construction 5 Program, Project & Const Mgmt

Construction 51 Program Management (RDP)

Construction 52 Project Construction Management
Construction 5.2.1  Project Construction Management 1
Construction 5.2.2  Project Construction Management 2-3
Construction 5.2.3  Project Construction Management 4
Construction 5.2.4  Project Construction Management 5
Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation
Construction 6.1 Real Property A- Preliminary ROW
Construction 6.2 Real Property - ROW Services & Relocation
Construction 6.21 CP1ROW Senvices & Relocation

Construction 6.22 CP2-3 ROW Senvices & Relocation
Construction 6.23 CP4 ROW Senvices & Relocation

Construction 6.3 Real Property - Environmental Mitigation
Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1ROW Acquisition

Construction 6.42 CP2-3 ROW Acquisition

Construction 6.43 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS
Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1)
Construction 8.3 Civil Infrastructure Construction Package (CP2-3)
Construction 8.4 Civil Infrastructure Construction Package (CP4)
Construction 85 FCS Track Work Construction (CP5)
Construction 851 D-BCP5

Construction 8.5.2 CP5 Contingency

Construction 8.5.3  Third Parties / Support Costs CP5
Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction

Grand Total

FCP for period end September 30, 2017

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

38,730,453 3,564,879 15,185,194 9,171,103 9,171,103 1,638,174 =
28,704,786 3,328,841 11,752,573 6,153,080 6,153,080 1,317,213 =
10,025,666 236,037 3,432,621 3,018,023 3,018,023 320,961 -
467,193 52,595 414,598 = = = =
4,648,481 92,311 1,518,723 1,518,723 1,518,723 = =
4,909,993 91,131 1,499,300 1,499,300 1,499,300 320,961 -
520,613,627 59,357,632 208,559,681 145,977,781 97,602,868 9,115,666 -
135,383,593 12,953,687 50,553,515 46,035,289 25,841,102 = =
245,587,633 42,421,465 114,901,423 63,545,472 24,719,273 - -
40,520,351 2,688,370 21,813,796 8,009,092 8,009,092 ° @
99,122,050 1,294,110 21,290,946 28,387,928 39,033,400 9,115,666 =
99,122,050 1,294,110 21,290,946 28,387,928 39,033,400 9,115,666 =
47,632,668 = = = = = =
606,976,747 62,922,510 223,744,874 155,148,884 106,773,971 10,753,840 -
606,976,747 62,922,510 223,744,874 155,148,884 106,773,971 10,753,840 -
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FCP Expenditures and Forecast Breakdown

Phase Task  Task Description

Construction 5 Program, Project & Const Mgmt

Construction 51 Program Management (RDP)

Construction 52 Project Construction Management

Construction 5.2.1  Project Construction Management 1

Construction 5.2.2  Project Construction Management 2-3
Construction 5.2.3  Project Construction Management 4

Construction 5.2.4  Project Construction Management 5

Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation
Construction 6.1 Real Property A- Preliminary ROW

Construction 6.2 Real Property - ROW Services & Relocation
Construction 6.21 CP1ROW Senvices & Relocation

Construction 6.22 CP2-3 ROW Senvices & Relocation

Construction 6.23 CP4 ROW Senvices & Relocation

Construction 6.3 Real Property - Environmental Mitigation
Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1ROW Acquisition

Construction 6.42 CP2-3 ROW Acquisition

Construction 6.43 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS
Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1)
Construction 8.3 Civil Infrastructure Construction Package (CP2-3)
Construction 8.4 Civil Infrastructure Construction Package (CP4)
Construction 85 FCS Track Work Construction (CP5)
Construction 851 D-BCP5

Construction 8.5.2 CP5 Contingency

Construction 8.5.3  Third Parties / Support Costs CP5

Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency
Subtotal Construction

Grand Total

FCP for period end September 30, 2017

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

16,598,765 1,527,805 6,507,940 3,930,473 3,930,473 702,074 =
12,302,051 1,426,646 5,036,817 2,637,034 2,637,034 564,520 =
4,296,714 101,159 1,471,123 1,293,439 1,293,439 137,555 -
200,226 22,541 177,685 = = = =
1,992,206 39,562 650,881 650,881 650,881 = =
2,104,283 39,056 642,557 642,557 642,557 137,555 -
223,120,125 25,438,985 89,382,720 62,561,906 41,829,800 3,906,714 -
58,021,540 5,551,580 21,665,792 19,729,410 11,074,758 = -
105,251,843 18,180,628 49,243,467 27,233,774 10,593,974 - -
17,365,865 1,152,159 9,348,770 3,432,468 3,432,468 ° -
42,480,878 554,619 9,124,691 12,166,255 16,728,600 3,906,714 =
42,480,878 554,619 9,124,691 12,166,255 16,728,600 3,906,714 =
20,414,000 - - - = o 5
260,132,891 26,966,790 95,890,660 66,492,379 45,760,273 4,608,788 -
260,132,891 26,966,790 95,890,660 66,492,379 45,760,273 4,608,788 -
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FCP Expenditures and Forecast Breakdown

Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020  2/28/2021 13,156,161 - - - - - - 6,873,379 1,713,486
Construction 51 Program Management (RDP) 1/1/2020  3/31/2020 5,526,705 - - - - - - 5,526,705 =
Construction 52 Project Construction Management 1/1/2020  2/28/2021 7,629,456 - - - - - - 1,346,674 1,713,486
Construction 5.2.1 Project Construction Management 1 - - - - - - - > -
Construction 522  Project Construction Management 2-3 - - - - B = = - -
Construction 5.2.3  Project Construction Management 4 - - - o o o o - -
Construction 524 Project Construction Management 5 1/1/2020  2/28/2021 7,629,456 - - - - - - 1,346,674 1,713,486
Construction 53 Legal - - - - o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = > o - -
Construction 6.1 Real Property A- Preliminary ROW - - - o o o o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - o o 5 -
Construction 6.21 CP1ROW Senvices & Relocation - - - - - 5 o - -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - = = o - -
Construction 6.23 CP4 ROW Senvices & Relocation - - - - o = o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - o o 5 -
Construction 6.4 Real Property - ROW Acquisition - - - - - 5 o - -
Construction 6.41 CP1ROW Acquisition - - - - = = - - -
Construction 6.42 CP2-3 ROW Acquisition - - = = o o - - -
Construction 6.43 CP4 ROW Acquisition - - - - o o A 5 -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020  2/28/2021 200,463,839 - - - - - - 38,247,114 48,665,018
Construction 8.1 SR-99 - - B - = = - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - = = > o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - > -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - = = - -
Construction 85 FCS Track Work Construction (CP5) 1/1/2020  2/28/2021 200,463,839 - - - - - - 38,247,114 48,665,018
Construction 851 D-BCP5 1/1/2020  2/28/2021 200,463,839 - - - - - - 38,247,114 48,665,018
Construction 8.5.2 CP5 Contingency - - - - - - o > -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - = = - -
Construction g Interim Use Project Reserve - - - - - = = - -
Construction 10 Unallocated Contingency - - = = o o - - -
Subtotal Construction 1/1/2020  2/28/2021 213,620,000 - - - - - - 45,120,493 50,378,504
Grand Total 1/1/2020  2/28/2021 213,620,000 - - - - - - 45,120,493 50,378,504
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FCP Expenditures and Forecast Breakdown

Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020  2/28/2021 3,289,040 - - - - - - 1,718,345 428,372
Construction 51 Program Management (RDP) 1/1/2020  3/31/2020 1,381,676 - - - © = - 1,381,676 -
Construction 52 Project Construction Management 1/1/2020  2/28/2021 1,907,364 - - - - - - 336,668 428,372
Construction 5.2.1 Project Construction Management 1 - - - - - - - > -
Construction 522  Project Construction Management 2-3 - - - - B = = - -
Construction 5.2.3  Project Construction Management 4 - - - o o o o - -
Construction 524 Project Construction Management 5 1/1/2020  2/28/2021 1,907,364 - - - - - - 336,668 428,372
Construction 53 Legal - - - - o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = > o - -
Construction 6.1 Real Property A- Preliminary ROW - - - o o o o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - o o 5 -
Construction 6.21 CP1ROW Senvices & Relocation - - - - - 5 o - -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - = = o - -
Construction 6.23 CP4 ROW Senvices & Relocation - - - - o = o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - o o 5 -
Construction 6.4 Real Property - ROW Acquisition - - - - - 5 o - -
Construction 6.41 CP1ROW Acquisition - - - - = = - - -
Construction 6.42 CP2-3 ROW Acquisition - - = = o o - - -
Construction 6.43 CP4 ROW Acquisition - - - - o o A 5 -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020  2/28/2021 50,115,960 - - - - - - 9,561,779 12,166,255
Construction 8.1 SR-99 - - B - = = - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - = = > o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - > -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - = = - -
Construction 85 FCS Track Work Construction (CP5) 1/1/2020  2/28/2021 50,115,960 - - - - - - 9,561,779 12,166,255
Construction 851 D-BCP5 1/1/2020  2/28/2021 50,115,960 - - - - - - 9,561,779 12,166,255
Construction 8.5.2 CP5 Contingency - - - - - - o > -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - = = - -
Construction g Interim Use Project Reserve - - - - - = = - -
Construction 10 Unallocated Contingency - - = = o o - - -
Subtotal Construction 1/1/2020  2/28/2021 53,405,000 - - - - - - 11,280,123 12,594,626
Grand Total 1/1/2020  2/28/2021 53,405,000 - - - - - - 11,280,123 12,594,626

FCP for period end September 30, 2017
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt - - - - B = = - -
Construction 51 Program Management (RDP) - - - o o o o - -
Construction 52 Project Construction Management - - - - - - = o -
Construction 5.2.1 Project Construction Management 1 - - - - - - - > -
Construction 522  Project Construction Management 2-3 - - - - B = = - -
Construction 5.2.3  Project Construction Management 4 - - - o o o o - -
Construction 524  Project Construction Management 5 - - - - - - = o -
Construction 53 Legal - - - - o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = > o - -
Construction 6.1 Real Property A- Preliminary ROW - - - o o o o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - o o 5 -
Construction 6.21 CP1ROW Senvices & Relocation - - - - - 5 o - -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - = = o - -
Construction 6.23 CP4 ROW Senvices & Relocation - - - - o = o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - o o 5 -
Construction 6.4 Real Property - ROW Acquisition - - - - - 5 o - -
Construction 6.41 CP1ROW Acquisition - - - - = = - - -
Construction 6.42 CP2-3 ROW Acquisition - - = = o o - - -
Construction 6.43 CP4 ROW Acquisition - - - - o o A 5 -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - 5 o - -
Construction 8.1 SR-99 - - B - = = - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - = = > o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - > -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - = = - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - = = - -
Construction 851 D-BCP5 - - - - = s 5 3 -
Construction 8.5.2 CP5 Contingency - - - - - - o > -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - = = - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - - - - - - =
Construction 10 Unallocated Contingency - - = = o o - - -
Subtotal Construction 1/1/2021  2/28/2021 108,023,253 - - - B - S - B
Grand Total 1/1/2021  2/28/2021 108,023,253 - - - - - = = o

FCP for period end September 30, 2017
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish Total FY202018-19 FY202018-19 FY202018-19 FY202018-19 FY202019-20 FY202019-20 FY202019-20 FY202019-20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt - - - - - = o - -
Construction 5.1 Program Management (RDP) - - - - B = = - -
Construction 52 Project Construction Management - - - - - o o 5 -
Construction 5.2.1 Project Construction Management 1 - - - - - - - o -
Construction 5.2.2  Project Construction Management 2-3 - - - - - = o - -
Construction 523  Project Construction Management 4 - - - - B = = - -
Construction 524  Project Construction Management 5 - - - - - o o 5 -
Construction 53 Legal - - - - B - o o -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - o o - -
Construction 6.1 Real Property A- Preliminary ROW - - - - B o o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - = = o o - -
Construction 6.21 CP1ROW Senvices & Relocation - - - - - = o o -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - - = o - -
Construction 6.23 CP4 ROW Senvices & Relocation - - - - B = o - -
Construction 6.3 Real Property - Environmental Mitigation - - - = = o o - -
Construction 6.4 Real Property - ROW Acquisition - - - - - = o o -
Construction 6.41 CP1ROW Acquisition - - - - o = - - -
Construction 6.42 CP2-3 ROW Acquisition - - B - = = - - -
Construction 6.43 CP4 ROW Acquisition - - = = o o - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - o o 5 -
Construction 8.1 SR-99 - - - - > = - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) = - - - B = = - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - = o o - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - = o -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - o o - -
Construction 851 D-BCP5 - - B - = = - - -
Construction 8.5.2 CP5 Contingency - - = = o o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - o o 5 -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency - - - - = = - - -
Subtotal Construction 1/1/2021  1/31/2021 46,267,109 - - - - - - = o
Grand Total 1/1/2021  1/31/2021 46,267,109 = - - - - = 3 -
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FCP Expenditures and Forecast Breakdown

Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22
Phase Task  Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2018 499,983,138 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010  9/30/2018 336,009,966 - - - - - - - -
Project Development 3 Other Related Work 8/17/2010 12/31/2018 171,028,714 - - - - - - - -
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - - - - - -
Subtotal Project Development 8/17/2010 12/31/2018 1,007,699,691 - - - - - - - -
Construction 5 Program, Project & Const Mgmt 7/1/2013  2/28/2021 558,627,066 2,141,858 2,141,858 1,427,905 - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013  3/31/2019 971,784,412 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2018 100,208,298 - - - - - - - -
Construction 8 SR99 7/1/2013 12/31/2018 260,900,000 - - - - - - - -
Construction 8 CP1 7/1/2013  3/31/2020 1,683,277,996 - - - - - - - -
Construction 8 CpP23 7/1/2015 12/31/2019 1,822,767,890 - - - - - - - -
Construction 8 CP4 7/1/2015 12/31/2019 553,557,000 - - - - - - - -
Construction 8 CP5 12/1/2018  2/28/2021 446,096,000 57,451,758 50,692,727 33,795,148 - - - - -
Construction 9 Interim Use Project Reserve 7/1/2015  2/28/2021 208,146,754 - - 154,290,362 - - - - -
Construction 10 Unallocated Contingency 3/1/2019  2/28/2021 425,862,179 - - 68,046,668 - - - - -
Subtotal Construction 7/1/2013  2/28/2021 7,031,227,595 59,593,615 52,834,585 257,560,083 - - - - -
Grand Total 8/17/2010  2/28/2021 8,038,927,286 59,593,615 52,834,585 257,560,083 - - - - -

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Federal Forecast Finish FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22
Phase Task  Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2017 236,259,587 - - - - - - - -
Project Development 2 Preliminary Engineering 8/17/2010  7/31/2017 190,136,611 - - - - - - - =
Project Development 3 Other Related Work 8/17/2010  7/31/2017 51,517,967 - - - - - - = =
Project Development 4 SWCAP 7/1/2013  6/30/2015 677,872 - - - - s o 5 -
Subtotal Project Development 8/17/2010  9/30/2017 478,592,037 - - - - - - - -
Construction 5 Program, Project & Const Mgmt 7/1/2013  7/31/2017 302,613,343 - - - - - - - -
Construction 6 ROW Services and Acquisition 7/1/2013  9/30/2017 553,928,168 - - - - - - - -
Construction 6 ROW Mitigation 7/1/2014  6/30/2017 30,154,194 - - - - = = - -
Construction 8 SR99 7/1/2013  7/31/2017 156,437,116 - - - - = = > -
Construction 8 CP1 7/1/2013  8/31/2017 570,338,596 - - - - - - - B
Construction 8 CP23 7/1/2015  8/31/2017 346,870,578 - - - - - - - -
Construction 8 CP4 7/1/2015  8/31/2017 59,765,807 - - - - - - - =
Construction 8 CP5 - - - - = = o o 5
Construction 9 Interim Use Project Reserve 7/1/2015  6/30/2016 53,856,392 - - - - = o 5 -
Construction 10 Unallocated Contingency - - - - o o - - -
Subtotal Construction 7/1/2013  9/30/2017 2,073,964,194 - - - - - - - =
Grand Total 8/17/2010  9/30/2017 2,552,556,231 - - - - - - - =
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ARRA State Match

FCP Expenditures and Forecast Breakdown

Finish

Total

Q2

FY202020-21

Q3
FY202020-21

Q4
FY202020-21

Q
FY202021-22

Q2
FY202021-22

Q3
FY202021-22

Q4
FY202021-22

Phase Task  Task Description
Project Development 1 Environmental Review 8/17/2010  9/30/2018 263,723,551 - - - - - - - =
Project Development 2 Preliminary Engineering 8/17/2010  9/30/2018 145,873,356 o o o - - - - -
Project Development 3 Other Related Work 8/17/2010  9/30/2018 67,410,747 - - - - o o A -
Project Development 4 SWCAP - - - = o o - - -
Subtotal Project Development 8/17/2010  9/30/2018 477,007,654 - - - - - - - =
Construction 5 Program, Project & Const Mgmt 7/1/2014  6/30/2018 113,637,396 - - - - - - - =
Construction 6 ROW Services and Acquisition 7/1/2014  6/30/2018 384,926,727 - - - = 5 = - -
Construction 6 ROW Mitigation 7/1/2014  6/30/2018 57,978,684 - - - - o o A -
Construction 8 SR99 7/1/2014  6/30/2018 68,565,867 - - - - - - - B
Construction 8 CP1 7/1/2014  6/30/2018 527,250,275 - - - - - - - -
Construction 8 CP23 5/1/2017  6/30/2018 544,062,297 - - = = s 5 - -
Construction 8 CP4 5/1/2017  6/30/2018 280,242,330 - - - - = B o -
Construction 8 CP5 - - - - > o - - -
Construction 9 Interim Use Project Reserve - - - - - = = - -
Construction 10 Unallocated Contingency - - o = o o - - -
Subtotal Construction 7/1/2014  6/30/2018 1,976,663,577 - - - = = = - -
Grand Total 8/17/2010  9/30/2018 2,453,671,231 - - - - = = o -
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Local Match Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22
Phase Task  Task Description
Project Development 1 Environmental Review - - = = o o - - -
Project Development 2 Preliminary Engineering - - = = o o - - -
Project Development 3 Other Related Work 12/1/2017 12/31/2018 52,100,000 - - - - = o o -
Project Development 4 SWCAP - - - = o o - - -
Subtotal Project Development 12/1/2017 12/31/2018 52,100,000 - - - - - - - =
Construction 5 Program, Project & Const Mgmt - - - - - = = - -
Construction 6 ROW Services and Acquisition - - - = = o o - -
Construction 6 ROW Mitigation - - - - = - o o -
Construction 8 SR99 - - - - > o - - -
Construction 8 CP1 - - B - = o - - -
Construction 8 CP23 - - - = = o 5 5 -
Construction 8 CP4 - - - - o = o o -
Construction 8 CP5 - - - - o o - - -
Construction 9 Interim Use Project Reserve - - - - B = = - -
Construction 10 Unallocated Contingency - - = = o o - - -
Subtotal Construction - - - - - = o o -
Grand Total 12/1/2017 12/31/2018 52,100,000 - - - - = = o -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
Additional State Forecast Start Finish FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 6/1/2018  3/31/2019 70,601,908 - - - - - - - =
Construction 6 ROW Services and Acquisition 6/1/2018  3/31/2019 32,929,517 - - - - - - - -
Construction 6 ROW Mitigation 6/1/2018 12/31/2018 12,075,420 - - - - = o - -
Construction 8 SR99 6/1/2018 12/31/2018 35,897,016 - - - - - B o -
Construction 8 CP1 6/1/2018  3/31/2019 392,283,992 - - - - - - - B
Construction 8 CP23 6/1/2018  3/31/2019 580,995,540 - - - - - - - =
Construction 8 CP4 6/1/2018  3/31/2019 155,662,648 - - - = = o = -
Construction 8 CP5 12/1/2018  3/31/2019 53,913,273 - - - - - B o -
Construction g Interim Use Project Reserve - - - - - o o - -
Construction 10 Unallocated Contingency 3/1/2019  3/31/2019 357,815,511 - - - - - - - =
Subtotal Construction 6/1/2018  3/31/2019 1,692,174,824 - - - o = o - B
Grand Total 6/1/2018  3/31/2019 1,692,174,824 - - - - = = 3 -

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - TOTAL FORECAST Finish FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 71,774,419 2,141,858 2,141,858 1,427,905 - - - - -
Construction 51 Program Management (RDP) 3/1/2019  3/31/2020 47,915,219 - - - - - - - -
Construction 5.2 Project Construction Management 3/1/2019  2/28/2021 23,859,201 2,141,858 2,141,858 1,427,905 - - - - -
Construction 521 Project Construction Management 1 - - - - - o o 5 -
Construction 522  Project Construction Management 2-3 3/1/2019  4/30/2019 667,419 = - - - - = - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 6,640,687 - - - - - - - -
Construction 524 Project Construction Management 5 3/1/2019  2/28/2021 16,551,095 2,141,858 2,141,858 1,427,905 - - - - -
Construction 5.3 Legal - = = o o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - o o - -
Construction 6.1 Real Property A- Preliminary ROW - - - - = o o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - = o o -
Construction 6.2.1 CP1ROW Senvices & Relocation - - - - - o o 5 -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - - = o - -
Construction 6.23 CP4 ROW Senvices & Relocation - - - - = = o - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = o o -
Construction 6.4 Real Property - ROW Acquisition - - - - - o o 5 -
Construction 6.41 CP1ROW Acquisition - - B - = = - - -
Construction 6.42 CP2-3 ROW Acquisition - - - - o = - - -
Construction 6.43 CP4 ROW Acquisition - - - - o = o o -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 994,313,551 57,451,758 50,692,727 33,795,148 - - - - =
Construction 8.1 SR-99 - - B - = o - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 193,405,133 - - - - - = - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 350,839,475 - - - - = o o -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 57,886,215 - - - - = o - -
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 392,182,727 57,451,758 50,692,727 33,795,148 - - - - -
Construction 85.1 D-B CP5 3/1/2019  2/28/2021 392,182,727 57,451,758 50,692,727 33,795,148 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - = = o o - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 154,290,362 - - 154,290,362 - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 68,046,668 - - 68,046,668 - - - - -
Subtotal Construction 3/1/2019  2/28/2021 1,288,425,000 59,593,615 52,834,585 257,560,083 - - - - -
Grand Total 3/1/2019  2/28/2021 1,288,425,000 59,593,615 52,834,585 257,560,083 - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 51,886,614 1,713,486 1,713,486 1,142,324 - - - - -
Construction 51 Program Management (RDP) 3/1/2019  3/31/2020 34,231,491 - - - - - o 5 -
Construction 52 Project Construction Management 3/1/2019  2/28/2021 17,655,122 1,713,486 1,713,486 1,142,324 - - - - -
Construction 521 Project Construction Management 1 - - - - - = = - -
Construction 522  Project Construction Management 2-3 3/1/2019  4/30/2019 467,193 - - - - - = - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 4,648,481 - - - - - - - B
Construction 5.2.4  Project Construction Management 5 3/1/2019  2/28/2021 12,539,449 1,713,486 1,713,486 1,142,324 - - - - -
Construction 53 Legal - o o o o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - > o - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - 5 o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - 8 o 5 -
Construction 6.21 CP1ROW Senices & Relocation - - - - o = o > -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - = = o - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - 5 o - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - 8 o 5 -
Construction 6.4 Real Property - ROW Acquisition - - - = = > o - -
Construction 6.41 CP1ROW Acquisition - - - - = = - - -
Construction 6.42 CP2-3 ROW Acquisition - - - - o o - - -
Construction 6.43 CP4 ROW Acquisition - - - - o 8 5 5 -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 721,077,466 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.1 SR-99 - - - - = = - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 135,383,593 - - - - - = - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 245,587,633 - - - - - o 5 -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 40,520,351 - - - = o o - -
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 299,585,889 45,961,406 40,554,182 27,036,119 - - - - -
Construction 85.1 D-B CP5 3/1/2019  2/28/2021 299,585,889 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.2  CP5 Contingency - - - - - - o > -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - o o 5 -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - 108,023,253 - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 47,632,668 - - 47,632,668 - - - - -
Subtotal Construction 3/1/2019  2/28/2021 928,620,000 47,674,892 42,267,668 183,834,363 - - - - -
Grand Total 3/1/2019  2/28/2021 928,620,000 47,674,892 42,267,668 183,834,363 - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 3/1/2019  2/28/2021 19,887,806 428,372 428,372 285,581 - - - - -
Construction 51 Program Management (RDP) 3/1/2019  3/31/2020 13,683,727 - - - - - o 5 -
Construction 5.2 Project Construction Management 3/1/2019  2/28/2021 6,204,078 428,372 428,372 285,581 - - - - -
Construction 521 Project Construction Management 1 - - - - - = = - -
Construction 522  Project Construction Management 2-3 3/1/2019  4/30/2019 200,226 - - - - - = - -
Construction 5.2.3  Project Construction Management 4 3/1/2019 12/31/2019 1,992,206 - - - - - - - -
Construction 524 Project Construction Management 5 3/1/2019  2/28/2021 4,011,647 428,372 428,372 285,581 - - - - -
Construction 53 Legal - o o o o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - > o - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - 5 o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - 8 o 5 -
Construction 6.21 CP1ROW Senices & Relocation - - - - o = o > -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - = = o - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - 5 o - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - 8 o 5 -
Construction 6.4 Real Property - ROW Acquisition - - - = = > o - -
Construction 6.41 CP1ROW Acquisition - - - - = = - - -
Construction 6.42 CP2-3 ROW Acquisition - - - - o o - - -
Construction 6.43 CP4 ROW Acquisition - - - - o 8 5 5 -
Construction 8 Final Design and Construction Contract Work for the FCS 3/1/2019  2/28/2021 273,236,085 11,490,352 10,138,545 6,759,030 - - - = =
Construction 8.1 SR-99 - - - - = = - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 3/1/2019 12/31/2019 58,021,540 - - - - - = - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 3/1/2019 12/31/2019 105,251,843 - - - - - o 5 -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 3/1/2019 12/31/2019 17,365,865 - - - - = o - -
Construction 85 FCS Track Work Construction (CP5) 3/1/2019  2/28/2021 92,596,838 11,490,352 10,138,545 6,759,030 - - - - -
Construction 85.1 D-B CP5 3/1/2019  2/28/2021 92,596,838 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.2  CP5 Contingency - - - - - - o > -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - o o 5 -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - 46,267,109 - - - - -
Construction 10 Unallocated Contingency 2/1/2021  2/28/2021 20,414,000 - - 20,414,000 - - - - -
Subtotal Construction 3/1/2019  2/28/2021 359,805,000 11,918,723 10,566,917 73,725,720 - - - - -
Grand Total 3/1/2019  2/28/2021 359,805,000 11,918,723 10,566,917 73,725,720 - - - - -
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FCP Expenditures and Forecast Breakdown

Phase Task  Task Description

Construction 5 Program, Project & Const Mgmt

Construction 51 Program Management (RDP)

Construction 5.2 Project Construction Management
Construction 5.2.1  Project Construction Management 1
Construction 5.2.2  Project Construction Management 2-3
Construction 5.2.3  Project Construction Management 4
Construction 5.24  Project Construction Management 5
Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation
Construction 6.1 Real Property A- Preliminary ROW
Construction 6.2 Real Property - ROW Services & Relocation
Construction 6.21 CP1ROW Senvices & Relocation

Construction 6.22 CP2-3 ROW Senvices & Relocation
Construction 6.23 CP4 ROW Senvices & Relocation

Construction 6.3 Real Property - Environmental Mitigation
Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1ROW Acquisition

Construction 6.42 CP2-3 ROW Acquisition

Construction 6.43 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS
Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1)
Construction 8.3 Civil Infrastructure Construction Package (CP2-3)
Construction 8.4 Civil Infrastructure Construction Package (CP4)
Construction 85 FCS Track Work Construction (CP5)
Construction 851 D-BCP5

Construction 8.5.2 CP5 Contingency

Construction 8.5.3  Third Parties / Support Costs CP5
Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction

Grand Total

FCP for period end September 30, 2017

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

38,730,453
28,704,786
10,025,666
467,193
4,648,481
4,909,993

520,613,627
135,383,593
245,587,633
40,520,351
99,122,050
99,122,050

47,632,668

47,632,668

606,976,747

606,976,747

47,632,668

47,632,668
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FCP Expenditures and Forecast Breakdown

Phase Task  Task Description

Construction 5 Program, Project & Const Mgmt

Construction 51 Program Management (RDP)

Construction 5.2 Project Construction Management
Construction 5.2.1  Project Construction Management 1
Construction 5.2.2  Project Construction Management 2-3
Construction 5.2.3  Project Construction Management 4
Construction 5.24  Project Construction Management 5
Construction 5.3 Legal

Construction 6 Real Property Acquisition and Environmental Mitigation
Construction 6.1 Real Property A- Preliminary ROW
Construction 6.2 Real Property - ROW Services & Relocation
Construction 6.21 CP1ROW Senvices & Relocation

Construction 6.22 CP2-3 ROW Senvices & Relocation
Construction 6.23 CP4 ROW Senvices & Relocation

Construction 6.3 Real Property - Environmental Mitigation
Construction 6.4 Real Property - ROW Acquisition

Construction 6.4.1 CP1ROW Acquisition

Construction 6.42 CP2-3 ROW Acquisition

Construction 6.43 CP4 ROW Acquisition

Construction 8 Final Design and Construction Contract Work for the FCS
Construction 8.1 SR-99

Construction 8.2 Civil Infrastructure Construction Package (CP1)
Construction 8.3 Civil Infrastructure Construction Package (CP2-3)
Construction 8.4 Civil Infrastructure Construction Package (CP4)
Construction 85 FCS Track Work Construction (CP5)
Construction 851 D-BCP5

Construction 8.5.2 CP5 Contingency

Construction 8.5.3  Third Parties / Support Costs CP5
Construction 9 Interim Use Project Reserve

Construction 10 Unallocated Contingency

Subtotal Construction

Grand Total

FCP for period end September 30, 2017

3/1/2019
3/1/2019
3/1/2019

3/1/2019
3/1/2019
3/1/2019

3/1/2019

3/1/2019
3/1/2019
3/1/2019
3/1/2019
3/1/2019

2/1/2021
3/1/2019

3/1/2019

1/31/2020
1/31/2020
1/31/2020

4/30/2019
12/31/2019
1/31/2020

1/31/2020

12/31/2019
12/31/2019
12/31/2019
1/31/2020
1/31/2020

2/28/2021
2/28/2021

2/28/2021

16,598,765
12,302,051
4,296,714

200,226
1,992,206
2,104,283

223,120,125
58,021,540
105,251,843
17,365,865
42,480,878
42,480,878

20,414,000

20,414,000

260,132,891

260,132,891

20,414,000

20,414,000
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020  2/28/2021 13,156,161 1,713,486 1,713,486 1,142,324 - - - - -
Construction 51 Program Management (RDP) 1/1/2020  3/31/2020 5,526,705 - - - - o o - -
Construction 52 Project Construction Management 1/1/2020  2/28/2021 7,629,456 1,713,486 1,713,486 1,142,324 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - > -
Construction 522  Project Construction Management 2-3 - - - - B = = - -
Construction 5.2.3  Project Construction Management 4 - - - o o o o - -
Construction 5.2.4  Project Construction Management 5 1/1/2020  2/28/2021 7,629,456 1,713,486 1,713,486 1,142,324 - - - - -
Construction 53 Legal - - - - o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = > o - -
Construction 6.1 Real Property A- Preliminary ROW - - - o o o o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - o o 5 -
Construction 6.21 CP1ROW Senvices & Relocation - - - - - 5 o - -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - = = o - -
Construction 6.23 CP4 ROW Senvices & Relocation - - - - o = o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - o o 5 -
Construction 6.4 Real Property - ROW Acquisition - - - - - 5 o - -
Construction 6.41 CP1ROW Acquisition - - - - = = - - -
Construction 6.42 CP2-3 ROW Acquisition - - = = o o - - -
Construction 6.43 CP4 ROW Acquisition - - - - o o A 5 -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020  2/28/2021 200,463,839 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.1 SR-99 - - B - = = - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - = = > o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - > -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - = = - -
Construction 85 FCS Track Work Construction (CP5) 1/1/2020  2/28/2021 200,463,839 45,961,406 40,554,182 27,036,119 - - - - -
Construction 851 D-BCP5 1/1/2020  2/28/2021 200,463,839 45,961,406 40,554,182 27,036,119 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - o > -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - = = - -
Construction g Interim Use Project Reserve - - - - - = = - -
Construction 10 Unallocated Contingency - - = = o o - - -
Subtotal Construction 1/1/2020  2/28/2021 213,620,000 47,674,892 42,267,668 28,178,443 - - - - -
Grand Total 1/1/2020  2/28/2021 213,620,000 47,674,892 42,267,668 28,178,443 - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 1/1/2020  2/28/2021 3,289,040 428,372 428,372 285,581 - - - - -
Construction 51 Program Management (RDP) 1/1/2020  3/31/2020 1,381,676 - - - - o o - -
Construction 5.2 Project Construction Management 1/1/2020  2/28/2021 1,907,364 428,372 428,372 285,581 - - - - -
Construction 5.2.1 Project Construction Management 1 - - - - - - - > -
Construction 522  Project Construction Management 2-3 - - - - B = = - -
Construction 5.2.3  Project Construction Management 4 - - - o o o o - -
Construction 524 Project Construction Management 5 1/1/2020  2/28/2021 1,907,364 428,372 428,372 285,581 - - - - -
Construction 53 Legal - - - - o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = > o - -
Construction 6.1 Real Property A- Preliminary ROW - - - o o o o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - o o 5 -
Construction 6.21 CP1ROW Senvices & Relocation - - - - - 5 o - -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - = = o - -
Construction 6.23 CP4 ROW Senvices & Relocation - - - - o = o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - o o 5 -
Construction 6.4 Real Property - ROW Acquisition - - - - - 5 o - -
Construction 6.41 CP1ROW Acquisition - - - - = = - - -
Construction 6.42 CP2-3 ROW Acquisition - - = = o o - - -
Construction 6.43 CP4 ROW Acquisition - - - - o o A 5 -
Construction 8 Final Design and Construction Contract Work for the FCS 1/1/2020  2/28/2021 50,115,960 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.1 SR-99 - - B - = = - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - = = > o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - > -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - = = - -
Construction 85 FCS Track Work Construction (CP5) 1/1/2020  2/28/2021 50,115,960 11,490,352 10,138,545 6,759,030 - - - - -
Construction 851 D-BCP5 1/1/2020  2/28/2021 50,115,960 11,490,352 10,138,545 6,759,030 - - - - -
Construction 8.5.2 CP5 Contingency - - - - - - o > -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - = = - -
Construction g Interim Use Project Reserve - - - - - = = - -
Construction 10 Unallocated Contingency - - = = o o - - -
Subtotal Construction 1/1/2020  2/28/2021 53,405,000 11,918,723 10,566,917 7,044,611 - - - - -
Grand Total 1/1/2020  2/28/2021 53,405,000 11,918,723 10,566,917 7,044,611 - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 100/0 Forecast Start Finish Total FY202020-21 FY202020-21 FY202020-21 FY202020-21 FY202021-22 FY202021-22 FY202021-22 FY202021-22
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt - - - - B = = - -
Construction 51 Program Management (RDP) - - - o o o o - -
Construction 52 Project Construction Management - - - - - - = o -
Construction 5.2.1 Project Construction Management 1 - - - - - - - > -
Construction 522  Project Construction Management 2-3 - - - - B = = - -
Construction 5.2.3  Project Construction Management 4 - - - o o o o - -
Construction 524  Project Construction Management 5 - - - - - - = o -
Construction 53 Legal - - - - o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = > o - -
Construction 6.1 Real Property A- Preliminary ROW - - - o o o o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - o o 5 -
Construction 6.21 CP1ROW Senvices & Relocation - - - - - 5 o - -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - = = o - -
Construction 6.23 CP4 ROW Senvices & Relocation - - - - o = o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - o o 5 -
Construction 6.4 Real Property - ROW Acquisition - - - - - 5 o - -
Construction 6.41 CP1ROW Acquisition - - - - = = - - -
Construction 6.42 CP2-3 ROW Acquisition - - = = o o - - -
Construction 6.43 CP4 ROW Acquisition - - - - o o A 5 -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - 5 o - -
Construction 8.1 SR-99 - - B - = = - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - = = > o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - - - > -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - = = - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - = = - -
Construction 851 D-BCP5 - - - - = s 5 3 -
Construction 8.5.2 CP5 Contingency - - - - - - o > -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - = = - -
Construction 9 Interim Use Project Reserve 1/1/2021  2/28/2021 108,023,253 - - 108,023,253 - - - - -
Construction 10 Unallocated Contingency - - = = o o - - -
Subtotal Construction 1/1/2021  2/28/2021 108,023,253 - - 108,023,253 - - - - -
Grand Total 1/1/2021  2/28/2021 108,023,253 - - 108,023,253 - - - - -
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FCP Expenditures and Forecast Breakdown

Q2 Q3 Q4 Q1 Q2 Q3 Q4

Total -21  FY202020-21  FY202020-21  FY202020-21  FY202021-22  FY202021-22  FY202021-22  FY202021-22

Task Task Description

Construction 5 Program, Project & Const Mgmt - - - - - = o o -
Construction 5.1 Program Management (RDP) - - - - - = o - -
Construction 5.2 Project Construction Management - - - - B = = - -
Construction 521 Project Construction Management 1 - - - - - o o 5 -
Construction 5.2.2  Project Construction Management 2-3 - - - - - - - o -
Construction 5.2.3  Project Construction Management 4 - - - - - = o - -
Construction 524  Project Construction Management 5 - - - - B = = - -
Construction 5.3 Legal - = = o o o - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - = o o -
Construction 6.1 Real Property A- Preliminary ROW - - - - - o o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - B o o - -
Construction 6.21 CP1ROW Services & Relocation - - - - = s o 5 -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - - = o o -
Construction 6.23 CP4 ROW Senvices & Relocation - - - - - = o - -
Construction 6.3 Real Property - Environmental Mitigation - - - - B o o - -
Construction 6.4 Real Property - ROW Acquisition - - - = = o o - -
Construction 6.41 CP1ROW Acquisition - - - - B = o o -
Construction 6.42 CP2-3 ROW Acquisition - - - - > = - - -
Construction 6.43 CP4 ROW Acquisition - - B - = = - - -
Construction 8 Final Design and Construction Contract Work for the FCS - - o o o - - - -
Construction 8.1 SR-99 - - - - B = o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - o o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) = - - - B = = - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - = = o o - -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - - = o -
Construction 851 D-BCP5 - - - - > o - - -
Construction 8.5.2 CP5 Contingency - - B - = = - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - o o o o - -
Construction 9 Interim Use Project Reserve 1/1/2021  1/31/2021 46,267,109 - - 46,267,109 - - - - -
Construction 10 Unallocated Contingency - - - - > o - - -
Subtotal Construction 1/1/2021  1/31/2021 46,267,109 - - 46,267,109 - - - - -

Grand Total 1/1/2021  1/31/2021 46,267,109 - - 46,267,109 - - - - -

FCP for period end September 30, 2017
66 of 66



